

Progress of the contract during the month of January 2020

1	2	3	4	5	6	7
Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/CR/RPR/WEIGHBRIDGE-BOT/2010 DTD 16.08.2010	Shri. Satvinder Singh Sandhu, Supply, installation and operation of one pitless weighbridge at ICD Raipur	Monthly licence fees payable to CONCOR 17555/-	31.10.2020	01.11.2010	Contract under Progress	Not applicable
CON/NGP/RO/836/2018/969 dated 31.10.2018	M/s. Highway Roadlines Pvt. Ltd.- Handling of Containers and Cargo at Raipur Container Terminal as well as MMLP, Naya Raipur	Rs.19.51 Crores for 4+1 Years	01.02.2023	02.02.2019 at Raipur Container Terminal & at MMLP, Naya Raipur operations commenced on 17.09.2019.	Contract under Progress at Raipur Container Terminal and MMLP at Naya Raipur.	not applicable
CON/CR/RCT/VEH/2018 09.11.2018	Hiring of Vehicle on Monthly Basis at ICD Raipur - M/s. Satvinder Singh Sandhu, Raipur	Rs.16,70,760/-	15.12.2020	16.12.2018	Contract under Progress.	Not applicable
CONCOR/CR/NGP/HK/Raipur dated 01.02.2019	M/s Eximius Management Pvt. Ltd - Contract for Estate Maintenance, Cleaning & Houskeeping Services for ICD Raipur & MMLP, Naya Raipur.	Rs.23.63 Lakhs	21.01.2021- extendable by one more year.	22.01.2019	Contract under progress	Not applicable
CONCOR/NGP/RO/H&T/CHD-CRT/533 Dated 03.10.2019	M/s. Subhash Logistics Services- Contract for Handling and Transportation of Containers and Cargo at Chandiya Road CRT.	Rs.52,66,410/- for a period of Six (06) months	01.04.2020	02.10.2019	01.04.2020 contract is under progress	Not applicable
CON/CR/NGP/RCT-TPT/2019-20/471 Dated 04.09.2019	M/s. Sandhu Transport Garage- Adhoc Contract for Transportation of Domestic Containers and Cargo at Raipur Container Terminal as well as Multi-Modal Logistics Park at Naya Raipur.	Rs.12115550/- for a period of Six months	11.03.2020	12.09.2019	Contract under Progress	Not applicable
CONCOR/NGP/RO/864/2019/1511 dated 26.02.2019	M/s M/s. Aquarius Marine Services, Ahemdabad - Contract of Hiring Professional Services for Survey of Containers & Cargo and Inventory Management at Aurangabad, Bhusawal, Raipur and Mandideep Container Terminals & MMLP at Naya Raipur.	Rs4.26 Crores initially for a period of 5 years	28.12.2023	01.03.2019	Contract under Progress	Not applicable
CONCOR/NGP/RO/863/2019/1357 28.01.2019	M/s SAM Surveyor & Adjusters, Chennai - Contract of Hiring Professional Services for Survey of Containers & Cargo and Inventory Management at Nagpur Container Terminal and MMLP, Mihan.	Rs.5.00 Crores initially for a period of 5 years	27.01.2023	28.01.2019	Contract under Progress.	Not applicable
CON/NGP/RO/2015/5413 dated 14.01.2015	M/s Prem Chand & Company, Jind -Haryana- Handling of Cargo at Nagpur Container Terminal.	Rs.2,62,65,120/- per annum	08.05.2020-Extension under obligatory period.	09.01.2020	Extension under obligatory period.	Not applicable
CONCOR/CR/NGP/875/2017/807 dated 09.08.2017	M/s Prem Chand & Company, Jind- Contract for Short Lead and Long Lead Transportation of Containers and Cargo at Nagpur Container Terminal.	Rs.5,79,58,650/- per annum initially for 5 years	04.08.2021 extendable by one more year	05.08.2017	Contract under Progress.	Not applicable
CON/NGP/RO/ 880/2019/265 dated 19.06.2019	M/s. Aries Container Terminal - Contract for Leasing of space for repair of ISO/DSO Containers (20 FT, 22 ft 40 ft & 45 FT) in Inland Container Depots at Nagpur, Aurangabad, Bhusawal, Raipur and Mandideep including Empty Park at Mihan and CRTs.	Rs.5.97 Crore initially for a period of 5 (2+2+1) years	31.05.2021 and further extended to two years and extendable by one more year also.	01.06.2019	contract is under progress	Not applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/NGP/RO/801/ 1788 dated 31.01.2018	M/s Lift & Shift Services, Kolkata - Contract for Handling of Containers at Nagpur Container Terminal including Empty Park at Mihan	Rs.15,00,80,000/- for a period of 5(4+1) years,	15.01.2022 extendable by one more year.- Currently 2 Forklifts of 10MT each under contract for Empty Container handling at ICD Nagpur and MIHAN.	16.01.2018	Contract under Progress for 02 Forklift. As Til Make 05- new RSTs of CONCOR has been arrived at ICD Nagpur, 02- RSTs of M/s. Lift & Shift Services on hired basis has been off-hired w.e.f. 12.04.19 as per 60 days advanced notice dtd.12.02.19. M/s.Lift & Shift Services has filed an application vide MCA-283/2019 in Hon'ble District Court and the court has passed the order to maintain "Staus quo" and also filed Contempt of Court vide MCA 347/2019 on 07.06.2019. Hon'ble High Court appointed Arbitrator- Sh. A.P. Deshpande, Retd. Justice as per order dated 20.08.2019. The case is under Arbitration proceeding.	Not applicable
CON/NCRO/T/CR/RST/O&M/2019/1401/07 /610 dated 13-11-2019	M/s. TIL Limited - Contract for Providing Professional Services for Operation and Maintenance of CONCOR 05 Nos. CONCOR Owned TIL make Loaded Reach Stackers at Nagpur Container Terminal	Rs. 4,17,85,200/- plus GST for a period of 36 months	31.07.2022	01.08.2019	Contract under progress	Not applicable
CONCOR/CR/HK/ICD/NGP/2018 dated 27.03.2018	M/s United Industrial Security Services - Contract for Estate Maintenance, Clearing and Housekeeping Services at CONCOR's Inland Container Depot, Nagpur	Rs.1,62,41,073/- for a period of 3(2+1) years	31.03.2020 extendable by one more year	01.04.2018	Contract under Progress.	Not applicable
CON/CR/VEH/NCT/1258 DATED 02.11.2018	Contract for Hiring of Vehicles on Monthly & need basis at CONCOR, Nagpur- M/s. V.R. Travels	Rs.22.70 Lakh for a period of 2+1 years.	05.01.2021- extendable by one more year	06.01.2019	Contract under Progress.	Not applicable
CON/NGP/RO/801/2019/462 Dated 30.08.2019	M/s. Apana Logistics Pvt. Ltd. -Contract for Hiring of Trailers for Internal Shifting at Nagpur Container Terminal and Multi-Modal Logistics Park, Mihan, Nagpur	Rs.5,50 Cr. for a period of 5(4+1) years,	11.10.2023	12.10.2019	11.10.2023 contract is under progress	Not applicable
CON/NGP/RO/2019/657 Dated 29.11.2019	M/s. Acharya Shipping Services- Adhoc Contract for Transportation of Containers for distance slab 150 Km-200 Km for movement of domestic containers at ICD Nagpur	Rs.47,95,000/- for a period of SIX months.	28.05.2020	29.11.2019	Contract is under progress.	Not applicable
CONCOR/CR/NGP/HK/RO/2018/1993 dated 03.03.2018	M/s Manav Seva Bahuuddeshiy Berojgar Sahakari Sanstha -Contract for Housekeeping and Clearing Services at CONCOR's Regional Office, Civil Lines Nagpur	Rs.18,39,240/- for a period of 2(1+1) years	28.02.2020- Extended for one year w.e.f. 01.03.2019.	01.03.2018	Contract under Progress.	Not applicable
CON/CR/MCT/VEH/2018/ dated	Hiring of Vehicles on Monthly and need basis at ICD Mandideep - M/s. Sigma Infotech	Rs.28.84 Lakhs	12.01.2021- extendable by one more year	13.01.2019	Contract under progress	Not applicable
CON/NGP/RO/2017/837/2017/1109 dated 3rd October 2017	M/s Prem Chand & Company, Jind- Contract for Handling and Transportation of Containers and Cargo at Mandideep Container Terminal.	Rs.6,69,91,770/- per annum initially for a period of 5 (4+1) years.	30.09.2021 extendable by one more year	01.10.2017	Road Transportation, Internal Shifting & Cargo Handling Contract under Progress.03 Nos. Hired RSTs withdrawn w.e.f.01.12.2019 due to commencement of CONCOR owned 03 Nos. KONE makeRST.	Not applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/CR/MCT/837-A /2018/156 dtd: 27.04.2018-	M/s Prem Chand and Company - Contract for Hiring of Equipments for Handling of Empty Containers at Mandideep Container Terminal	Rs.1,89,80,000/- for a period of 5(4+1)	10.05.2022 extendable by one more year	11.05.2018	Contract under Progress.	Not applicable
CON/CR/HK/MCT/794 Dated 22.01.2020	M/s Manav Seva Bahuuddeshiy Berojgar Sahakari Sanstha- Adhoc Contract for Estate Maintenance, Cleaning & Maintenance Services at CONCOR TER. Mandideep	Rs.8,88,690/- for a period of 6 months	10.04.2020- for a period of (3+3) 06 months	11.01.2020	10.04.2020 extendable by 03 months.	Regular E-Tender is under process.
CON/CR/MCT/TIL-RST/O&M/2019/713 Dated-20/12/2019	M/s. TIL Limited - Contract for Providing Professional Services for Operation and Maintenance of 03 Nos. CONCOR Owned KONE make Loaded Reach Stackers at Mandideep Container Terminal	Rs.2,50,71,120/- plus GST for a period of 36 months	30.09.2022	01.10.2019	Contract under progress	Not applicable
CON/CR/NGP/VEH-Hiring/AWB/2241 dated 28.11.2016	M/s.Shri Swami Samarth Travels, Auragnabad- Contract for hiring of vehicle on monthly basis at Aurangabad Container Terminal.	Rs.14.36,868/-	07.03.2020- Under obligatory period.	08.11.2016	Contract under Progress.	Under Obligatory Period w.e.f. 08.11.2019.
CON/NGP/RO/849/2018/298 dated 28.05.2018	M/s Prem Chand & Company, Jind- Contract for Handling and Transportation Transportation of Containers and Cargo at Aurangabad Container Terminal.	Rs.6,89,86,545/- per annum	30.05.2022 extendable by one more year.	31.05.2018	Contract under Progress.	Not applicable
कॉन्कर/मध्य क्षेत्र/HK/ICD-AWB/2018/131 दिनांक: 20.04.2018	M/s. United Industrial Security- Contract for House Keeping and Cleaning Services at ICD, Aurangabad.	Rs.52,56,000/- for a period of 36 months	19.03.2020	Regular Contract for a period of 2+1 years w.e.f. 20.04.2018	Contract under Progress.	Not applicable
CON/NGP/RO/2017/832/2017/1110 dated 3rd October 2017	M/s Prem Chand & Company, Jind- Contract for Handling and Transportation Transportation of Containers and Cargo at Bhusawal Container Terminal.	Rs.3,17,74,950/- per annum initially for a period of 5 (4+1) years.	30.09.2021 extendable by one more year	01.10.2017	Contract under Progress.	Not applicable
CONCOR/CR/NGP/HK/BSL/2018/422 dated 29.06.2018	M/s Praveer Multiservices, Aurangabad - Contract for Housekeeping and Cleaning Services Inland Container Depot at ICD Bhusawal	Rs.11,11,212/- for a period of 2+1 years.	30.04.2020 extendable by one more year	01.05.2018	Contract under Progress.	Not applicable
CON/NGP/Vehicle/BSL/2019/494 dated 12.09.2019	Contract for Hiring of Vehicles on Monthly & need basis at CONCOR, Bhusawal- M/s. Bhusawal Agencies.	Rs.18,63,648/- or a period of 2(1+1) years	23.09.2021	24.09.2019	contract is under progress	Not applicable
CON/ER/RO/WB-CFS-CTKR/2012 DT.24.4.12	M/S Digiweigh Private Limited	RS.1.88 crores	30.08.2022	31.08.2012	work in progress	Not applicable
CON/KOL/ER/BLS/H&T/2014, Dated 30.01.15	M/s Apana Logistics P Ltd	3.05 crores p.a.	29.02.2020	01.03.2015	work in progress	not applicable
CON/ER/MIS/CCTV/2015/485 Dated 12.11.15	M/s G S Computel Pvt. Ltd.	Supply+Installation Rs.55,88,132/- + AMC Rs.6,44,071/- p.a.	28.03.2021	29.03.2017	work in progress	not applicable
CON/KOL/ER/CTDI/H&T/2015 DT.30.10.2015	M/S HIGHWAY ROADLINES PVT LTD	RS.36.71 Lakh p.a.	15.11.2020	16.11.2015	Work in progress	Not applicable
CON/KOL/ER/GUNNY-H&T/2016/347, Dt. 18.04.16	M/S T N SINGH - JV	Rs. 4.84 crore p.a.	15.05.2020	16.05.2016	Work in progress	Not applicable
CON/KOL/ER/SHM-H&T/2016/371, Dt. 21.04.16	M/S LIFT & SHIFT SERVICES	Rs. 1.48 crore p.a.	20.05.2020	21.05.2016	Work in progress	Not applicable
CON/KOL/ER/AMJ/HDL/2016/156 dt 31.05.16	M/S T.N. SINGH	RS. 2.72 crores p.a.	01.06.2020	02.06.2016	Work in progress	Not applicable
CON/KOL/ER/TATA-H&T/2016/323 DT.18.06.16	M/s Suman Forwarding Agency Pvt. Ltd.	RS. 1.09 crores p.a.	15.07.2020	16.07.2016	Work in progress	Not applicable
CON/ER/WB/ICD-BALASORE/2016/18 DT. 21.07.16	M/s Utkal Weighbridge and Calibration Centre	Rs.32,04,670/- p.a.	31.10.2026	01.11.2016	Work in progress	Not applicable
CON/KOL/ER/CTKR/KONE/RST/O&M/2016-17/23, Dt.27.12.16	M/s TIL Limited	Rs.48,30,000/- p.a.	31.12.2020	01.01.2017	Work in progress	Not applicable
CON/ER/WB/MMLP/JHARSUGUDA/2017/67 DT. 05.01.2017	M/s Silicon Weighing Technologies Pvt. Ltd.	Rs.45,45,220/- p.a.	29.05.2027	30.05.2017	Work in progress	Not applicable
CON/ER/AMJ/TPT/2017/387, Dt.20.02.17	M/S Lift & Shift Services	Rs.1,30,92,018/- per annum	21.02.2021	22.02.2017	Work in progress	Not applicable
CON/ER/GFCJ/H&T/2017/444, Dt.17.03.2017	M/s Prem Chand & Company	Rs.38,37,000/- per annum	15.04.2021	16.04.2017	Work in progress	Deployment of Equipment
CON/ER/ROU/H&T/2017/08, Dt.12.04.17	M/s Prem Chand & Company	Rs.48,53,040/- Per annum.	10.05.2021	11.05.2017	Work in progress	Deployment of Equipment
CON/ER/HLZ/H&T/2017/435, DT. 01.05.17	M/s Highway Roadlines Pvt. Ltd.	Rs.51,91,066/- Per annum.	30.05.2021	31.05.2017	Work in progress	Deployment of Equipment
CON/ER/CTKR/TPT/2017/385, Dt. 20.04.2017	M/s T N Singh	Rs.1,85,86,250/- Per annum.	19.05.2021	20.05.2017	Work in progress	Not applicable
CON/ER/CAR/OT/2017/157, Dated 25.05.2017	M/s Kirti Tour & Travels	Rs.33,96,834/- Per annum.	31.05.2020	01.06.2017	Work in progress	Not applicable
CON/KOL/ER/Cont Rep/2017-18/404, dt. 19.06.2017	M/s Anchor Container Services Pvt. Ltd.	Rs.99.8 lakhs per annum (approx.)	30.06.2021	01.07.2017	Work in progress	Not applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/KOL/ER/AC/2017-18/95, Dt. 10.07.2017	M/s Lift & Shift Services	Rs.7.92 lakhs per annum.	16.07.2021	17.07.2017	Work in progress	Not applicable
CON/ER/FUT/SP/2017/193, Dt. 24.07.17	M/s Niharika Logistics Private Limited	Rs. 2,27,80,800/- per annum	31.08.2023	01.09.2017	Work in progress	Not applicable
CON/ER/WB/ICD/AMINGAON/2017-18/535, Dt. 23.08.2017	M/s Kumar System	Rs.10.78 lakhs per annum.	21.02.2028	22.02.2018	Work in progress	Not applicable
CON/ER/KoPT/TP/2018/17, Dt.18.01.18	M/s Balmer Lawrie & Co. Ltd.	Rs.2,97,22,375/- (for 4+1 Years)	15.02.2022	16.02.2018	Work in progress	Not applicable
CON/ER/SHM/HOUSE KEEPING/ 2018/ 238, Dt. 13.02.18	M/s Rakshak Securitas Private Limited	Rs.1,37,14,224/- (For 2+2 Years)	29.02.2020	01.03.2018	Work in progress	Not applicable
CON/ER/CFS/CTKR/CHA/2018/75, Dt. 4.5.18	M/s ULTRA COMMERCIAL & CO	Rs. 44,29,395/- for 4+1 Years	23.05.2022	24.05.2018	Work in progress	Not applicable
CON/ER/CFS-CTKR/Cargo Handling/2018/557 dated 21.07.18	M/S Highway Roadlines Pvt Limited	Rs.23,97,240/- per annum.	31.07.2022	01.08.2018	work in progress	Not applicable
CON/ER/TATA/Weighbridge/2018/612, Dt. 27.07.2018	M/s Lokesh Kakkar	Rs.6,22,020/- per annum		Commissioning in progress.		
CON/ER/CTDI/WB/SRL/2018/14, Dt. 20.08.2018	M/s Sunrise Logistics	Rs.14,15,320/- per annum	12.02.2029	13.02.2019	work in progress	Not applicable
CON/ER/EDI SERVICE CENTRE-ICD AMJ/406, Dt. 16.10.18	M/s E-Solutions	Rs.2,80,035/- per annum.	15.10.2022	16.10.2018	work in progress	Not applicable
CON/ER/SHM/CTKR/CFS-CTKR/SURVEY/2018/379 DT 15.10.18.	M/s Bengal Shipping Services	Rs.46,07,071/- per annum	16.11.2022	17.11.2018	work in progress	not applicable
CON/ER/BTH/H&T/2018/522 dt 7.12.18	M/s KGN Global Forwarding P Ltd	Rs.3,41,22,786/- p.a.	31.12.2020	01.01.2019	work in progress	not applicable
CON/KOL/ER/Zonal AMC/Civil/2018 dt 20.12.18.	M/S.G.C.ENTERPRISE	Rs.47,55,400/- p.a.	27.04.2020	28.12.2018	work in progress	not applicable
CON/ER/H KEEPING/LOI/CTKR/BDC/2019/271 DT 10.1.19.	M/s. B.D. Construction Co.	Rs.34,40,544/- p.a.	31.01.2021.	01.02.2019	work in progress	not applicable
CON/ER/MIS/AMC/2019/401 dt 8.2.19	M/s. Bharat IT Services Limited	Rs.8,98,800/- p.a.	10.02.2020	11.02.2019	work in progress	not applicable
CON/ER/CAR/BLS/2019/459 dt 20.2.19	M/s Shree Hanuman Logistics	Rs.4,02,000/- p.a.	28.02.2021	01.03.2019	work in progress	not applicable
CON/NCR/OCM/DER/CARGO/15 dated 16.02.17	M/s Priya Cargo Movers	Rs. 24.42 lakhs p.a.	02.02.2021	03.02.2017	NA	NA
CON/NCR/OCM/H&T/DER/Reefer Park/2018/1695 Dated 30.07.2018	M/s Priya Cargo Movers	Rs. 1.23 Crores p.a.	31.07.2020	01.08.2018	NA	NA
CON/DER/Survey/2013 dated 13.05.2014	M/s Sam Surveyors & Adjusters	Rs. 1.21 crores p.a.	15.09.2023	16.09.2019	NA	NA
CON/NCR/P&A/ Secu/DER/2017 dated 05.12.2017	M/s Soran Singh Security Agency. 2. M/s Mohan Das C Security Agency.	Rs. 5.38 Crore p.a.	20.01.2020	21.01.2018	NA	New Tender under TOC
CON/NCR/OCM/DER/Vehicle/2016	M/s Arya Tour & Travels	Rs. 44.12 Lakh p.a.	20.06.2019	21.06.2017	20.10.2019	Under emergent arrangement for period of six months or till finalisation of new contract whichever is earlier. Open tender is Under TEC
CON/NCR/OCM/TT/DER/2016 dated 14.07.16	M/s Pinkcity Logistics Ltd.	Rs 4.14 crore p.a.	14.09.2020	15.09.2016	NA	NA
CON/NCR/OCM/RTO/DER/2019 dated 16.07.2019	M/s S B Trasnport Company	Rs. 1.42 Crores p.a	15.07.2021	16.07.2019	NA	NA
CON/NCR/OCM/DER/Parking/2018 Dt. 10.08.2018	M/s Rami Construction & Co.	Rs 98.12 Lakhs for two years	15.08.2020	16.08.2019	NA	EXTENSION
CON/NCR/OCM/ H&T/ Kota/2018 dated 27.07.2018	M/s Om Laxmi Roadways	Rs. 36.55 Lakhs p.a	11.08.2022	12.08.2018	NA	NA
CON/NCR/P&A/TAXI/QT/Kota/2019	M/s Prince roadlines	Rs. 5.79 Lakh p.a.	31.03.2020	01.04.2019	NA	
CON/NCR/P&A/H&KOTA/2019 dated 24.04.2019	M/s Om Laxmi Roadways	Rs. 9.20 Lakh per annum	02.04.2021	03.04.2019	NA	
CON/NCR/OCM/XVI/SEC/KOTA/2017 dated 24.01.2018	M/s Reachout security Services	Rs. 69.12 lakhs p.a.	29.02.2020	01.03.2018	NA	NA
CON/NCR/OCM/XIV/20/10 dated 8.10.	M/s Prem Chand & Co.	Rs 1.77 crore p.a	30.04.2020	01.05.2016	NA	NA
CON/NCR/P&A/TAXI /AGRA/2019/2174 DT 17-12-2019	M/s Golden Travels	Rs. 5.19 Lakh p.a.	15.12.2020	16.12.2019	NA	NA
CON/NCR/OCM/H&C/Agra/2017 dt. 13.04.2017	M/s Shree Gosai Enterprises	Rs. 16.93 Lakh (3Yrs)	31.08.2020	01.09.2017	N/A	Contract extended for one year till 31.08.2020

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/NCR/P&A/SECU/AGRA/2019/2025 dt. 26-11-2019	M/s 4975/Jayan Jacob Verghese Security Agency	Limited	15.12.2021	83.08 Lakh p.a.	N/A	NA
CON/NCR/OCM/CH&TT/CPC/2016	M/s Highway Roadlines	Rs. 49.56 lakhs p.a.	29.12.2020	30.12.2016	NA	NA
CON/NCR/OCM/RTO/CPC/2015 dated 15.03.2016	M/s Kataria Carriers	Rs. 11.21 Crores p.a	15.04.2018	15.04.2016	NA	Extended for 02 years from 15.04.2018 to 14.04.2020
CON/NCR/OCM/H&C/CPC/2016 dt. 07.10.2016	M/s Shrikrishna Horticulturist	Rs. 11.11Lakh per annum	31.01.2020	01.02.2017	NA	under obligatory period of 04 months
CON/NCR/P&A/TAXI QT/CPC/2018/1218 dated 04.06.2018	M/s Shri Hari Travels	Rs. 4.16 Lakhs (6 months)	31.07.2020	01.08.2019	NA	NA
CON/NCR/P&A/SECU/CPC/2019/2215 17.12.2019	M/s 4935/Brajesh Kumar Paliwal Security Agency	Rs. .43 Crore p.a.	19.12.2021	20.12.2019	NA	NA
CON/NCR/OCM/VII/06/08/359 dated 28.01.10	M/s Prem Chand & Co.	Rs.79.54 Lakhs p.a.	12.11.2020	13.11.2015	NA	extended for 01 year upto 12.11.2020
CON/NCR/OCM/VII/07/08 dated 03.03.2015	M/s Kataria Carriers	Rs. 1.36 Crore p.a	28.12.2020	29.12.2015	NA	NA
CON/NCR/P&A/H&C/MBS/2019/1107 dt. 26.06.2019	M/s Shrikrishna Horticulturist	Rs.4.94 Lakh p.a.	30.06.2021	01.07.2019	NA	
CON/NCR/P&A/TAXI QT/MBS/2018 DT. 30-07-2018	M/s Ajay Tours & Travels	9.15 Lakh p.a.	31.08.2019	01.09.2018		Existing contract for customs vehicle continued till 31 Mar 20 or de-notification of customs whichever is earlier vide CO ltr. CON/CT/144/2019 dt. 14-08-2019. Accordingly CONCOR staff vehicle is under emergent arrangement upto 29 Feb 20
CON/NCR/P&A/SECU/MBS/2019/dt. 10.05.2019	M/s Mahan Singh security agency	34.33 lakh per annum	02.05.2021	03.05.2019	NA	NA
CON/NCR/OCM/Survey/Combined/2018 Dated:12.02.2019	M/s Pinnacle Marine Services Pvt. Ltd.	Rs. 90.51 lakh p.a	28.02.2023	01.03.2019	NA	NA
CON/NCR/OCM/P&A/Taxi/2018 dt. 01.01.2019	M/s Avtar Travels	Rs.11.43 Lakhs per annum	31.08.2021	01.09.2019	NA	NA
CON/NCR/P&A/Admin/2016	M/s V. K. Enterprises	Rs. 39.52 Lakh	31.05.2019	01.06.2017	30.09.2019	The contract is under emergent arrangement
CON/NCR/P&A/SEC/NCRO/17 dated 23.06.2017	M/s Mak security Services	Rs. 10,32,638/- p.a.	30.06.2019	01.07.2017	30.12.2019	Contract Under emergent arrangement upto 30-06-
CON/NCR/OCM/COMM/OTLs/2018/date d 10.04.2019	M/s Warner Industries	Rs.6,72,530/- for 02 years	06.05.2021	07.05.2019	NA	NA
CON/NCR/OCM/H&T/MLAR/2016 dated 23.05.2016	M/s Prem Chand & Co.	Rs 2.49 crore p.a	22.7.2020	23.07.2016	NA	NA
CON/NCR/OCM/MLAR/VEH/2016	M/s Shree Gosai Enterprises	Rs.15.98 Lakh p.a.	07.12.2019	09.12.2016	NA	Under obligatory period of 04 months
CON/NCR/P&A/H&C/MLAR/2018 dt. 03.09.2018	M/s City Hawks Manpower Services & Consultancy	Rs. 17.18 Lakh (2Yrs)	16.9.2020	17.09.2018	NA	NA
CON/NCR/OCM/SEC/MLAR/2018	M/s 4440/Lokesh Bahadur Singh Rawal, Security Agency	Rs.54.71 lakhs p.a	31.11.2020	01.12.2018	NA	NA
CON/NCR/OCM/SCICL/H&T/2017 DATED 16.08.2017	M/s Prem Chand & Co.	Rs.4.03 Crores per annum	31.10.2021	01.11.2017	NA	NA
-	M/s Suresh Kumar Rana Security Agency	Rs.1.10 Cr. P.a.	09.12.2019	10.12.2017	NA	Under emergent arrangement for two months or till finalisation of new tender whichever is earlier. New tender finalised, LOI issued
CON/NCR/P&A/TAXI/SCICL/2017 dated 21.02.2018	M/s Dezert Land tours & Travels	Rs.9.55 Lakh P. a.	28.06.2020	29.06.2018	Extended for 01 year upto 28.06.2020	
CON/NCR/P&A/H&C/SCICL/2018	M/s Million Minds Management Services Ltd.	Rs.24 Lakh p.a.	10.12.2020	11.12.2018	NA	NA

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
-	M/s Pinnacle Marine Services Pvt. Ltd.	Rs. 16,60,224/- p.a.	29.02.2020	01.03.16	NA	Negotiation meeting for extension of rates for one year to be held on 06.02.2020
CON/NR/TC/DCT/TTO/2019	M/s SB Transport Company	Rs.1.12 Crores	22.10.2023	23.10.2019	Work in progress	NIL
CON/NR/TC/Canteen/KKU/2019	M/s Ram Gilol Saini	Rs.67,200/-	06.05.2022	07.05.2019	Work in progress	NIL
CON/NR/TC/DCT Okhla/Canteen/2018-19	M/s Har Singh Traders	Rs.26,460/-	03.06.2020	04.06.2019	Work in progress	NIL
CON/NR/TC/Kanakpura/Consv/2019	M/s Har Singh Traders	Rs.15.18 lakhs	31.05.2021	01.06.2019	Work in progress	NIL
CON/NR/TC/DDL/C&H/2019-20/I	M/s. Shri Krishna Horticulturist	Rs.34.66 lakhs	17.11.2021	18.11.2019	Work in progress	NIL
CON/NR/TC/H&T/CMLK/T.T./2019	M/s T.N.Singh JV	Rs.2.41 Crores	27.10.2023	28.10.2019	Work in progress	NIL
CON/NR/TC/Lockmen/CMLK/2019	M/s Sam Surveyors and Adjusters	Rs.37.85 Lakhs	31.08.2021	01.09.2019	Work in progress	NIL
CON/NR/TC/TKD/TTO/2015	M/s S.B. Transport Co.	Rs.10.74 Crores	05.11.2020	06.11.2015	Work in progress	NIL
CON/NR/TKD/C&A/Canteen/2019	M/s Har Singh Traders	Rs.14.52 Lakhs	12.06.2021	13.06.2019	Work in progress	NIL
CON/NR/TKD/C&A/Taxi/2019	M/s LR Taxi Services	Rs.72.58 Lakhs	30.09.2021	01.10.2019	Work in progress	NIL
CON/NR/TKD/C&A/Ambulance/2013	M/s M.P. Ambulance Sevices Pvt. Ltd.	Rs.7.20 Lakhs	31.05.2020	01.06.2019	Work in progress	NIL
CON/NR/TC/H&T/PNP-Baddi/2016	M/s Premchand & Co.	Rs.1.26 Crores	01.03.2020	02.03.2016	Work in progress	NIL
CON/NR/TKD/C&A/Parking/2015	M/s Ramsundar Prasad	Rs.69.88 Lakhs	28.03.2020	29.03.2019	Work in progress	NIL
CON/NR/Taxi at Baddi/2018-19	M/s Mandeep Tours & Travels	Rs.12.42 Lakhs	29.05.2020	30.01.2019	Work in progress	NIL
CON/NR/TC/RTO at PHR/2016	M/s. D.D.Khosla	Rs.2.06 Crores	27.07.2020	28.07.2018	Work in progress	NIL
CON/NR/TC/Advert./2016 (Empanelment of six media agencies)	1.)M/s. Chiranjn Advertising 2.)M/s. Pamm Advertising & Marketing 3.)M/s. Lakshya Media Private Limited 4.)M/s Critique Communication Pvt. Ltd, 5.)M/s Venture Advertising Private Limited 6.)M/s. Sharad Advertising Pvt. Ltd.	Rs.81.43 Lakhs	14.11.2019	15.11.2016	Work in progress	Fresh Open Tender in TEC stage.
CON/NR/TC/H&T at PHR/2016	M/s. Highway Roadlines	Rs.99.93 Lakhs	15.12.2020	16.12.2016	Work in progress	NIL
CON/NR/TC/TUGHLAKABAD/C&H/2016	M/s. Prince facility Management System	Rs.1.10 Crores	17.05.2020	18.01.2019	Work in progress	NIL
CON/NR/TC/TKD/horti/2016	M/s.Trimurti Enterprises	Rs.8.89 Lakhs	31.05.2020	01.02.2019	Work in progress	NIL
CON/NR/TC/H&T/KKU/2016	M/s.Ekta Enterprises	Rs.4.32 Crores	15.02.2021	16.02.2017	Work in progress	NIL
CON/NR/TC/BGKT/C&H/2016	M/s. Shrikrishna Horticulturist	Rs.6.47 Lakhs	31.05.2020	01.02.2019	Work in progress	NIL
CON/NR/TC/Taxi at MBD/2019	M/s. Golden Travels	Rs.9.84 Lakhs	05.05.2021	06.05.2019	Work in progress	NIL
CON/NR/TKD/C&A/Ambul/2017	M/s. M.P. Ambulance Services Pvt. Ltd.	Rs.2.16 Lakhs	31.05.2020	01.06.2019	Work in progress	NIL
CON/NR/TC/H&T at Dhappar/2017	M/s. Punjab Container Services	Rs.69.54 Lakhs	31.07.2021	01.08.2017	Work in progress	NIL
CON/NR/TKD/H&T/Empty Yard/2017	M/s. SB Transport Company	Rs.6.38 Crores	28.08.2021	29.08.2017	Work in progress	NIL
CON/NR/TKD/C&A/Bus/2017	M/s. Shiva Travels	Rs.7.80 Lakhs	21.08.2020	22.08.2019	Work in progress	NIL
CON/NR/TKD/CargoHandling/2017	M/s. Watrana Traction Compnay	Rs.3.53 Crores	17.09.2021	18.09.2017	Work in progress	NIL
CON/NR/TKD/CargoHandling/2019	M/s Asian Cargo Movers	Rs.3.36 Crores	05.09.2023	06.09.2019	Work in progress	NIL
CON/NR/TKD/Stationery/2015-17	M/s Radex Stationery India Pvt. Ltd.	Rs.15.99 Lakhs	24.04.2020	25.04.2019	Work in progress	NIL
CON/NR/MBD/CargoHandling/ 2017	M/s. Watrana Traction Compnay	Rs.57.69 Lakhs	15.09.2021	16.09.2017	Work in progress	NIL
CON/NR/TC/MBD/C&H/2017	M/s. Trimurti Enterprises	Rs.8.70 Lakhs	30.09.2020	01.10.2019	Work in progress	NIL
CON/NR/TC/H&T at DDL/2017	M/s. Apana Logistics Pvt. Ltd.	Rs.1.02 Crores	20.11.2021	21.11.2017	Work in progress	NIL
CON/NR/TC/Cargo Handling at DDL /2017	M/s. Apana Logistics Pvt. Ltd.	Rs.98.98 Lakhs	13.11.2021	14.11.2017	Work in progress	NIL
CON/NR/TC/Rewari/Consv/2015	M/s Shrikrishna Horticulturist	Rs.3.98 Lakhs	04.02.2020	05.02.2019	Work in progress	NIL
CON/NR/TC/DCTOKHLA/RTO/2017	M/s. S.B. Transport Company	Rs.5.80 Crores	27.11.2021	28.11.2019	Work in progress	NIL

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/NR/TC/PNP/Consv/2017	M/s. Narendra & Co.	Rs.3.94 Lakhs	07.12.2020	08.12.2019	Work in progress	NIL
CON/NR/TC/H&T at Khemli/2017	M/s Ekta Enterprises	Rs.1.74 Crores	07.03.2022	08.03.2018	Work in progress	NIL
CON/NR/TC/RTO at CMLK/2017	M/s Ekta Enterprises	Rs.2 Crores	22.02.2020	23.02.2019	Work in progress	NIL
CON/NR/TC/RTO/DHPR/2017	M/s Punjab Container Services	Rs.1.54 Crores	26.02.2020	27.02.2018	Work in progress	NIL
CON/NR/TC/Okhla/C&H/2017	M/s Prominent Housekeeping	Rs.24.30 Lakhs	07.02.2021	08.02.2018	Work in progress	NIL
CON/NR/TKD/C&A/Pest Control/2017	M/s Rakshak Securitas Pvt. Ltd.	Rs.11.26 Lakhs	06.03.2020	07.03.2018	Work in progress	NIL
CON/NR/TC/H&T at MB/2017/I	M/s Randhawa Logistics	Rs.53.34 Lakhs	10.02.2022	11.02.2018	Work in progress	NIL
CON/NR/TC/Khatuwas/C&H/2018	M/s Prince facility Management Services P. Ltd.	Rs.94.08 Lakhs	26.03.2021	26.03.2018	Work in progress	NIL
CON/NR/TC/Cargo Handling at CMLK/2017	M/s Ekta Enterprises	Rs.41.67 Lakhs	31.03.2022	01.04.2018	Work in progress	NIL
CON/NR/TC/H&T- RTO/BVH/2018	M/s Shri Durga Crane Company	Rs.1.29 Crores	25.04.2023	26.04.2019	Work in progress	NIL
CON/NR/TC/Survey at TKD/2017	M/s Sam Surveyors	Rs.3.92 Crores	31.05.2023	01.06.2018	Work in progress	NIL
CON/NR/TC/survey/DDL/2018	M/s Aquarius Marine Services	Rs.93.08 Lakhs	31.05.2023	01.06.2018	Work in progress	NIL
CON/NR/TC/RTO MB/2018	M/s Ekta Enterprises	Rs.8.88 Crore	02.06.2020	01.06.2018	Work in progress	NIL
CON/NR/TC/ Cargo Handling at Baddi/2018	M/s Punjab Container Services	Rs.15.36 Lakhs	23.06.2020	24.06.2019	Work in progress	NIL
CON/NR/TC/MB-PNP/Survey/2018	M/s Sam Surveyors	Rs.69.63 Lakhs	31.07.2020	01.08.2018	Work in progress	NIL
CON/NR/TC/PNP/RTO/2018	M/s Ekta Enterprises	Rs.8.10 Crores	14.10.2020	15.10.2018	Work in progress	NIL
CON/NR/TC/Taxi at DDL/2019	M/s Verma Travels	Rs.17.76 Lakhs	10.08.2021	11.08.2019	Work in progress	NIL
CON/NR/Taxi at CMLK-RE/2018	M/s Guru Taxi Service	Rs.27.48 Lakhs	30.09.2020	01.10.2018	Work in progress	NIL
CON/NR/TC/Taxi at KKU-BGKT/ 2017	M/s Dezert land Tours & Travels	Rs.12.37 Lakhs	10.10.2020	11.10.2018	Work in progress	NIL
CON/NR/TC/Survey/CMLK&RE/2018	M/s Sam Surveyors & Adjusters	Rs.1.32 Crores	14.10.2020	15.10.2018	Work in progress	NIL
CON/NR /H&T at RE/2012	M/s Premchand & Co.	Rs.1.96 Crores	13.07.2022	14.08.2018	Work in progress	NIL
CON/NR/TC/SURVEY/KKU-BGKT/2018	M/s Sam Surveyors & Adjusters	Rs.1.20 Crores	14.11.2020	15.11.2018	Work in progress	NIL
CON/NR/TC/Tarpaulin/2018-19	M/s Dagar Plastic	Rs.8.64 Lakhs	10.03.2020	11.03.2019	Work in progress	NIL
CON/NR/TC/LT/IWB/2018	M/s Nagpur Business Forms Pvt. Ltd.	Rs.6.49 Lakhs	23.06.2021	24.06.2019	Work in progress	NIL
CON/NR/TC/SURVEY/DCT OKHLA/2018	M/s Sam Surveyors & Adjusters	Rs.92.44 Lakhs	09.04.2021	10.04.2019	Work in progress	NIL
CON/NR/TC/KKU/FMLM/2019	M/s Ekta Enterprises	Movement is based on service charge		Yet to commence work		
CON/NR/TC/H&T/ICD/PSWC, Dappar/ 2019	M/s Highway Roadlines Pvt. Ltd.	Rs.54.06 Lakhs	04.08.2020	05.08.2019	Work in progress	NIL

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/NR/TC/TT-P2P/BGKT/2019	M/s Ekta Enterprises	Rs.44.07 Lakhs	24.09.2023	25.09.2019	Work in progress	NIL
CON/NR/TC/Cargo Handling/ICD-KKU/2019	M/s Ekta Enterprises	Rs.38.90 Lakhs	17.12.2023	18.12.2019	Work in progress	NIL
CON/NR/TC/Cargo Handling/ICD-BGKT/2019	M/s Ekta Enterprises	Rs.50.64 Lakhs	12.12.2023	13.12.2019	Work in progress	NIL
CON/NR/TC/OTL/2019	M/s Pack Seals Industries	Rs.14.40 Lakhs	LOI issued on 17.01.2020			
CON/NR/TC/Lockmen/KKU/2019	M/s OM Laxmi Roadways	Rs.8.76 lakhs	27.12.2021	28.12.2019	Work in progress	NIL
CON/TECH/TKD/HYSTER/RST/OT/2017-18/36,14.11.17	M/s. TIL Ltd.	Rs.3.87 Crores	15.11.2020	16.11.2019	Work in progress	NIL
CON/TKD/T/NEW RST/O&M/2016	M/s. TIL Ltd.	Rs.7.52 Crores	22.05.2020	23.05.2019	Work in progress	NIL
CON/NR/TECH/CL-1A&1B/LOA /CONTR.REP/2018-19/26 DT.02.08.18	M/S. Opal Asia Cluster-A & M/S. Shree Con Logistics, Cluster-B	Rs.3.47 Crores	01.08.2020	02.08.2018	Work in progress	NIL
CON/TECH/MBD/KONE/HYSTER/RST/OT/2016-17/55	M/s Excellent Engineering	Rs.2.08 Crores	31.03.2020	01.04.2017	Work in progress	NIL
CON/TECH/DDI/KONE/RST/OT/2016-17	M/s Excellent Engineering	Rs.2.85 Crores	11.02.2020	12.02.2017	Work in progress	NIL
CON/NR/Engg/Track/2018	M/s Durga Track Linker	Rs.4.07 Crores	31.12.2021	01.01.2019	Work in progress	NIL
CON/NR/Engg/TKD/Zone-1/2017	M/s Om Prakash Gangwal	Rs.1.77 Crores	10.06.2020	11.06.2019	Work in progress	NIL
CON/NR/TECH/RST/2019	M/s Excellent Engineering	Rs.3.10 Crores	09.07.2022	10.07.2019	Work in progress	NIL
CON/TECH/TKD/BLC/FRICTIONWEDGE-36000/2019/40	M/s Webtec Texmaco Rail Pvt. Ltd.	Rs.2.40 Crores	20.04.2020	18.09.2019	Work in progress	NIL
CON/NWR/Tenders-II(a)/ Vehicle Hire - AKV/19/2016	M/s Metro Tours & Travels	6.48 Lakhs	14.04.2020	13.12.2016	Work in progress	N.A.
CON/NWR/Tenders-II(a)/HK-SBI/250/2016	M/s Radiant Services	10.2 Lakhs	28.02.2020	01.03.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/KHDB-JNPT/121/2015	M/s Ankit Container Carrier	4.22 Crore	30.06.2020	01.07.2015	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Survey/KHDB/238/2016	M/s. Aquarius Marine Services	92.70 lakhs	30.11.2020	01.12.2016	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Survey/DCT-SBI/248/2016	M/s Aquarius Marine Services	12.87 Lakhs	14.05.2020	15.05.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Cargo Handling-KHDB/255/2016	M/s Shri Durga Crane Company	2.27 Crore	19.05.2020	20.05.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/DSO Container repair/249/2016	M/s Container Care Services	35.92 Lakhs	31.05.2020	01.06.2017	Work in progress	N.A.

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/NWR/Tenders-II(a)/ H&T-VCC/235/2016	M/s OM Laxmi Roadways	14.42 Lakhs	20.08.2020	21.08.2016	Work in progress	N.A.
CON/NWR/Tenders-II(a)/ H&T - GIM/232/2016	M/s OM Laxmi Roadways	2.67 Crore	07.10.2020	08.10.2016	Work in progress	N.A.
CON/NWR/Tenders-III(a)/Survey/VCC/245/2016	M/s The General Surveyors of India	13.40 Lakhs	30.04.2021	01.05.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Survey/GIM/247/2016	M/s SAM Surveyors and Adjustors	12.58 Lakhs	14.05.2021	15.05.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Survey/AKV/246/2016	M/s SAM Surveyors and Adjustors	21.05 Lakhs	14.05.2021	15.05.2017	Work in progress	N.A.
CON/NWR/Vehicle Hire - KHDB/20/2017	M/s Shree Sai Corporation	31.73 Lakhs	16.05.2020	17.05.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/MDPT-PIP-HK/258/2017	M/s Radiant Services	5.62 Lakhs	01.06.2020	02.06.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/AKV-HK/259/2017	M/s Radiant Services	9.02 Lakhs	12.06.2020	13.06.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/O&M-NWR-RST/253/2016	M/s Excellent engineering and Allied Services Private Limited	2.06 Crore	15.07.2020	16.07.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/RO-HK/252/2016	M/s Safal Hospitality & Maintenance Services	22.66 Lakhs	31.07.2020	01.08.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Zonal AMC - Elec./242/2017	M/s Shivram Electricals	35.08 Lakhs	31.01.2020	01.10.2017	Work in progress - process for ad-hoc for 03 months under process. e-Tender opening on 03.02.2020	N.A.
CON/NWR/Tenders-II(a)/VCC-HK/261/2017	M/s Radiant Services	11.50 Lakhs	31.07.2020	01.08.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/GIM-HK/260/2017	M/s Radiant Services	9.18 Lakhs	19.07.2020	20.07.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Survey/PPSP/256/2017	M/s Aquarius Marine Services	38.51 Lakhs	14.09.2020	15.09.2017	Work in progress	N.A.
CON/NWR/Tenders-III(a)/Survey/MDCC/257/2017	M/s SAM Surveyors and Adjustors	52.53 Lakhs	14.09.2020	15.09.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/H&T-AKV/251/2017	M/s Highway Roadlines Pvt. Ltd.	4.29 Crore	30.09.2020	01.10.2017	Work in progress.	N.A.
CON/NWR/Tenders-II(b)/Valuation/85/2017	M/s. Accurate Appraisal Services	95900	15.10.2020	16.10.2017	Work in progress	N.A.
CON/NWR/Tenders-II(a)/KHDB-PPSP/267/2017	M/s Ankit Container Carrier	6.06 Crore	31.01.2022	01.02.2018	Work in progress	N.A.
CON/NWR/Tenders-II(a)/RSC/DCT-SBI/265/2017	M/s Apana Logistics Pvt. Ltd.	18.52 lakhs	10.02.2021	11.02.2018	Work in progress	N.A.
CON/NWR/Tenders-II(a)/KHDB-MDPT/266/2017	M/s Apana Logistics Pvt. Ltd.	5.92 Crore	31.03.2020	01.04.2018	Work in progress	N.A.
CON/NWR/Vehilce Hive-AKV/Additional/22/2017	M/s Ishwarbhai S. Chaudhary	5.88 lakhs	14.02.2020	15.02.2018	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Canteen-KHDB/270/2017	M/s. Roopali Chavana and Sweet Mart	5.85 lakhs	09.02.2020	10.02.2018	Work in progress	N.A.
CON/NWR/Tenders-II(a)/273/ICD-KHDB/2017	M/s Patel Telecom & Xerox	4.40 lakhs	31.03.2020	01.04.2018	Work in progress	N.A.
CON/NWR/Vehicle Hire-GIM-MDPT/25/2018	M/s Bhagwanbhai L Chaudhari	16.97 lakhs	31.05.2020	01.06.2018	Work in progress	N.A.
CON/NWR/Vehicle Hire-BRC/ 24/2018	M/s Metro Tours & Travels	4.49 Lakhs	15.07.2020	16.07.2018	Work in progress	N.A.
CON/NWR/Tenders-II(a)/ AKV-Long Lead/277/2018	M/s OM Laxmi Roadways	37.97 Lakhs	31.07.2020	01.08.2018	Work in progress	N.A.
CON/NWR/CIVIL-VIII/ZONAL ANNUAL CIVIL CONTRACT/18/2018	M/s Jha Enterprises	1.37 Crore	17.02.2020	18.10.2018	Work in progress	N.A.
CON/NWR/EOI-II(a)/Empanelment Ad Agencies/279/2018	Empanelled 04 Agencies for Advertising :- 1. M/s Tiger Advertising 2. M/s Ventures Advertising P. Ltd. 3. M/s Navnitil & Co.	36.07 Lakhs	19.10.20	20.10.2018	Work in progress	N.A.

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
	4. M/s Apex Advertising					
CON/NWR/Tenders-II(a)/KHDB-HK/280/2018	M/s Safal Hospitality & Maintenance Services	60.97 Lakhs	30.11.2020	01.12.2018	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Survey/CWCNSL/283/2018	M/s Aquarius Marine Services	26.98 Lakhs	30.11.2020	01.12.2018	Work in progress	N.A.
CON/NWR/Eng-VIII/Track Main. Work for NWR/27/2018	M/s A. R. Maity Engineers	34.90 Lakhs	10.01.2021	11.01.2019	Work in progress	N.A.
CON/NWR/Tenders-II(a)/OTL-Plastic Strip Seals/286/2018	M/s Warner Industries	5.84 Lakhs	28.02.2021	01.03.2019	Work in progress	N.A.
CON/NWR/Tenders-III(a)/Survey/SUKHPUR/287/2018	M/s Aquarius Marine Services	16.85 Lakhs	28.02.2021	01.03.2019	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Vehicle Hire-PPBR//26/2018	M/s Rambhai S. Vagh	3.65 Lakhs	23.03.2021	24.03.2019	Work in progress	N.A.
CON/NWR/Tenders-II(a)/Printing//290/2019	M/s Graphica Printers	5.03 lakhs	17.06.2021	16.06.2019	Work in progress	N.A.
CON/NWR/Tenders-II(a)/CHA HIRING/292/2019	M/s Total Sea Land Logistics Pvt. Ltd.	42.48 lakhs	31.12.2020	01.07.2019	Work in progress	N.A.
CON/NWR/Tenders-II (a)/ISO Container Repair-KHDB/291/2019	M/s Container Care Services	19.86 lakhs	30.06.2020	01.07.2019	Work in progress	N.A.
CON/NWR/MIS/OT/PRN/TONNER/69/2017/01	M/s Cartridge Care Services Pvt. Ltd.	3.42 Lakhs	31.10.2021	01.11.2019	Work in progress.	N.A.
CON/NWR/Tenders-II(a)/KHDB-H&T/294/2019	M/s Shri Durga Crane Company	3.76 Crore	21.11.2023	23.11.2019	Work in progress.	N.A.
CON/NWR/Tenders-II(b)/AMC-WB/SBI-KHDB-AKV/80/2017	M/s.R.D.Scale Services	1.87 Lakhs	30.11.2020	01.12.2019	Work in progress under obligatory period.	N.A.
CON/NWR/Tenders-II(a)/PFT-Sukhpur-TPT/296/2019	M/s Shiv Carrier	1.27 Crore	21.11.2021	22.11.2019	Work in progress.	N.A.
CON/NWR/Vehicle Hire-RO & KHDB/27/2019	Metro Tours & Travels	33.02 Lakhs	31.12.2021	01.01.2020	Work in progress.	N.A.
No. CON/SCR/SNF/ELE AMC Tendaer/T-1/2018-19 dtd.10-01-2019	M/s. Karunakar Enterprises - Contract for Services pertaining to Sub Station and Electrical Installations at ICD/DCT/SNF	Rs.21,72,000/- 2 yrs	16-01-2021	17.01.2019	Work in Progress	Not Applicable
No. CON/SCR/ RO/HR/ CFCV & MMLP Security/ 2016/435, Dt. 30-03-2016	M/s.Aries Arun Sharma Security Agency - Providing Security Servicesat 1) CONCOR's Container Freight Station (CFS) - Visakhapatnam, 2) Multimodal Logistics Park (MMLPV) Visakhapatnam (A.P.)	Rs.4,11,00,000/- for 02 Years	04.01.2021	05.01.2019	Work in Progress	Not Applicable
No. CON/SCR/SNF/Elec. AMC/ tech/T-1/2018-19/04/401 dtd.30/3/2019	M/s. Karunakar Enterprises - Services pertaining to Maintenance of Substation and Electrical Installations at DCT / Nagulapalli	Rs.10,32,000/- for 2 years	04-04-2021	05.04.2019	Work in Progress	Not Applicable
No.CON/SCR/Security/DCT/NPL & RO/SCR/I/2018/1885 dtd.23.11.2018	M/s. -M/s.Motuku Indrakantha Reddy Security Agency- Providing Security Services at 1) CONCOR's Domestic Container Terminal (DCT) - Nagalapalle - Velimala (Village) R.c. Puram (Mandal) - Medak Dist. (T.S.) 2) CONCOR - Regional Office-SCR, Secunderabad	Rs.1,01,19,598 for 02 Years	30-11-2020	01.12.2018	Work in Progress	Not Applicable
CON/SCR/RO/HR/36/I/2013, Dated 30-09-2013	M/s. S.S. Xerox - Contract for Providing & Operating Telephone facility with STD/ISD/PCO/FAX/Photocopy/Computer & Printer with Internet and Stationery Items at CONCOR, ICD/Sanathnagar	Rs.11,45,340/- (Revenue) for 5 years	31-01-2024	01.02.2019	Work in Progress	Not Applicable
CON/SCR/Security-SNF/I/2019, Dated 25-03-2019	M/s. -M/s.Motuku Indrakantha Reddy Security Agency- Providing Security Services at combined container terminal, Sanathnagar, Hyderabad	Rs.5,33,87,585/- (2 Years)	31-03-2021	01.04.2019	Work in Progress	Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
Tender No.CON/SCR/CRS/2017/9 dtd.19.12.2017	M/S.CONTAINER CARE SERVICES Establishment of Container Repair Facility on the leased out space to carry out major and minor repair of damaged ISO/Domestic Containers as per IICL Specifications at ICD/DCT_Sanathnagar, DCT_Nagalapalle(NPL) of T.S and CNGT/GNT, CFS/VSKP & MMLP/VSKP of (AP) and ICD/Desur and Adhoc locations of South Central Region.	RS.1.23 CRORES (1+1) YRS	Obligatory period of 4 months invoked beyond 28/02/2020.Main Tender is pending on account of finalising of lease charges to be collected from the contractor.	01.03.2018	work in progress	Not Applicable
CON/SCR/EP/ICD/SNF/EXTENSION OF SICK SPUR/2017/323 DTD 27-02-2018	M/S.RAKSY INFRASTRUCTURE PVT LTD. - EXTENSION OF SICK SPUR AT ICD-SANATHNAGAR	RS.5.30 CR (1 YR)	Request for Extension of time for completion of work has to be submitted by the firm beyond 12-06-2019	12.06.2019	Work in Progress	Not Applicable
CON/SCR/CM/OTLs/I/2017-18/OT/01, Dated 07-04-2017	M/s. Tetra Tekseal Pvt., Limited Supply Contract for One Time Lock (OTLs) with Anti Spin Lock & Laser Marking of Seal Numbers and Plastic Strip Seals required at Various Container Terminals of South Central Region.	15,91,800/- (2+1 Yrs)	Extended for another one year till 31-05-2020	01.06.2017	Work in Progress	Not Applicable
CON/SCR/CM/SNF/Survey/ 2017/03, Dated 12-04-2017	M/S.SAM SURVEYORS & ADJUSTERS Providing Professional Services for Survey of Containers and Cargo at ICD/DCT at Sanathnagar, Hyderabad and DCT/Nagalapalle.	Rs.3.09Cr.(2+2+1 yrs)	16-07-2021	16.07.2017	Work in Progress	Not Applicable
CON/SCR/CM/CFCV/ Survey/2017/04, Dated 12-04-2017	M/S.SAM SURVEYORS AND ADJUSTERS Providing of Professional Services for Survey of Containers and Cargo at CFS/CFCV and MMLP, Visakhapatnam.	Rs.2.19 Cr.(2+2+1 yrs)	16-07-2021	16.07.2017	Work in Progress	Not Applicable
CON/SCR/CM/H&T/ Guntur/2/2017-18/OT/02, Dated 19-04-2017	M/S.HIGHWAY ROADLINES PVT LTD. Tender for Handling & Internal of containers and Cargo at CONCOR's Terminal at Guntur -	Rs.27.74 lakhs (4+2 months)	Short terms arrangement awarded for a period of 4+2 months wef.11-12-2019	11.12.2019	Work in Progress	Not Applicable
CON/SCR/Tender/Empanelment/1/2019	Empanelment of Advertising Agencies in CONCOR SCR for releasing of advertisement notification in newspapers - 1) Associated Advertising Pvt Ltd.,2)Disha Communications Pvt Ltd.,3)Stark Communications Pvt Ltd.,4)M/s.Alakananda Advertising Pvt Ltd.,5)M/s.Surya Adsystems Pvt Ltd.,6)M/s.Laqsha Media Pvt Ltd.,7)M/s.Green FMC Advertising Pvt Ltd.,8)M/s.Venture Advertising Pvt Ltd.,9)M/s.Shreshtha Communications10)M/s.Centum Advertising & Marketing Pvt Ltd.	24.06 Lakhs (2 years)	31.12.2021	01.01.2020	Work in Progress	Not Applicable
CON/SCR/SNF/WP/2015/OT/01/618, DTD.10.09.2015	M/s. Medhansh Enterprises - Contractor for Provision of un-interrupted water supply through RO Water Plant at ICD/SNF.	Rs.13,20,000/-	Extended for 1 year wef.10-09-2019 to 09-09-2020	08.09.2015	Work in Progress	Not Applicable
No.CON/SCR/CM/SNF/RDT/2015-16/OT/01/I/1422, Dated.14.09.2015	M/s. Nautical Lines (P) Ltd., - Road Transportation (Long Lead) of EXIM & Domestic Containers / Closed Body Trucks (CBTs) between Inland Container Depot, Sanathangar, Hyderabad (Telangana State) and Ports / Container Terminals in Mumbai area, Chennai area, Krishnapatnam Port and other destinations.	Rs.17,73,64,395/- (2+2+1 Yr)	Extended 30-09-2020	01.10.2015	Work in Progress	Not Applicable
No. CON/SCR/RO /HR/30/I/2016/1582, Dated 28-10-2016	M/s. RJVS Enterprises - Contract for Catering Services at ICD / Sanathnagar, South Central Region (SCR)	Rs.5,86,845/- (3+2 Yrs-Renueue)	Extended till 31-10-2021	01.11.2016	Work in Progress	Not Applicable
CON/SCR/CM/H&T /CFCV & MMLPV/ 2015-16/OT/02/ 1646, Dt.29-10-15	M/s. Prem Chand & Company - Composite Contract work for Container & Cargo Handling and Transportation at Combined Container Terminal (CFCV) and Container Freight Station, Multi Modal Logistics Park (MMLPV), Visakhapatnam (A.P)	Rs.49,69,16,575 (4+1 Yr.)	30-11-2019, Extended till February,2020	01.12.2015	Work in Progress	Not Applicable
NO.CON/SCR/HR/CFCV&MMLPV/TENDER/2017/2532 DTD 27-12-2017	M/s. Sai Laxmi Conservance - Contract for Providing Conservancy & Housekeeping at CONCOR, Visakhapatnam (A.P.)	Rs.1.64 crores (2+1 Yrs)	Extended upto 30-04-2020 for 4 months	01.01.2018	Work in Progress	Not Applicable
CON/SCR/RO/HR/SECURITY/GUNTUR	M/S.Gp.Capt Pramod Kumar Chandola Security Agency at Guntur	Rs.30.14 LAKHS - 2 YEARS	15.01.2022	15.01.2020	Work in Progress	Not Applicable
CON/SCR/CFCV/EP/AMC/5/6/2018 DTD 07-02-2018	M/s. Karunakar Enterprises - Contract for Services pertaining to Sub-Station and Electrical Installations at CFS, Visakhapatnam	RS.11.32 LAKHS (2YRS)	09-02-2020, Tender floating is pending as Corporate Office is yet to give decision on Railways letter for handing over of CFS/CFCV	09.02.2018	Work in Progress	Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SCR/CM/SLT/Guntur/1/2017-18/OT/12 Dated 21-02-2018	M/s.Balmer Lawrie and Co.Ltd. Appointment of Agency for Preparation of Seal Cover for Processed Transshipment Permit, arrange Seal Check by Customs, Container Landing Endorsement by Customs and Cancellation of Continuity Bond for movement of containers from Visakhapatnam to ICD/Birgunj (Nepal) via Land Customs Station	Rs.46,67,400 (2+1) YEARS	31-03-2020, Consent for extension received from M/s.Balmer Lawrie Co.Ltd.,	01.04.2018	Work in Progress	Not Applicable
CON/SCR/RO/HR/VEH HIRE-CFCV&MMLPV 2019 dtd.19/09/2019	M/s.Mahagaruda Travels and Elite Services, Visakhapatnam Contract for hiring of two hatch back type vehicles and one Tavera/Innova/Bolero or equivalent type vehicle with driver on monly hire basis for use at CFCV and MMLPV	Rs.'49,03,200 (2+1 years).	20.09.2021	21-09-2019	Work in Progress	Not Applicable
No. CON/SCR/HHT/2017/08 dtd.06-03-2018	M/s.Aquarius Marine Services"Hiring of Professional Services for container inventory management through hand held terminals(HHTs) at ICD/DCT_Sanathnagar and DCT_Nagalapalle(NPL), Telangana State and CFS/Visakhapatnam & MMLP, Visakhapatnam of AndhraPradesh in SCR) HAND HELD TERMINALS	Rs.3.21 cores (2+1 years)	31-03-2020	01.04.2018	Work in Progress	Not Applicable
No. CON/SCR/CM/ CMCN/2015-16/ OT-e/03, Dt. 19-4-2016	M/s. Medhansh Enterprises - Contract for Providing Uninterrupted Purified Drinking Water at CONCOR's Domestic Container Terminal at Nagalapalle, Velimala Village, R.C. Puram Mandal, Nagalapalle (Medak Dist) - Telangana State	Rs.11,15,400/- (4+1 Yr)	08-05-2020	09.05.2016	Work in Progress	Not Applicable
CON/SCR/HK/NPL DATED 02-04-2018	M/s. Leo Security and allied services - Contract for Providing Conservancy & Housekeeping at CONCOR's - DCT, Nagalapalli, R.C. Puram (Mandal), Medak Dist. T.S.	Rs.41,52,917 (2+1 yrs)	31-05-2020	01.06.2018	Work in Progress	Not Applicable
CON/SCR/HK/SNF&RO/2018 dtd 13.06.18	M/s. Sai Laxmi Conservance - Contract for Conservancy & Housekeeping at CONCOR-ICD, Sanathnagar, Hyderabad & Regional Office at Secunderabad	Rs.1,74,55,966.56 (2+1 yrs)	30-06-2020	01.07.2018	Work in Progress	Not Applicable
CON/SCR/CM/SLT/SNF/I/2017-18/OT/11/966 dtd 02-07-18	M/s.Lalita Logistics and Agencies Pvt.Ltd., Shortlead Transportation of EXIM/DSO containers at ICD/SNF and providing other ancillary works for M/s.Food Corporation of India (FCI) only through e-tender cum reverse auction mode (in two bid mode).	Rs.14,82,90,282 (2+1 years)	05-08-2020	06.08.2018	Work in Progress	Not Applicable
CON/SCR/CMCN/H&T/2019/1205 DTD.10-12-19	M/s.Apana Logistics Pvt Ltd., Handling of Cargo, Internal Transportation of Containers and Short lead Transportation of Containers at Domestic Container Terminal (DCT), Nagalapalle(CMCN), Sangareddy District, Telangana State.	Rs.19.18 Crores (4+1 YEARS)	14-12-2023	15.12.2019	Work in Progress	Not Applicable
No. CON/SCR/CM/H&T/SNF/2017-18/OT/07/286 21-02-2018	M/s.Highway Roadlines Pvt.Ltd HANDLING & INTERNAL TRANSPORTATION OF CONTAINERS, CARGO AND EXIM / DOMESTIC WAREHOUSES MANAGEMENT AT INLAND / DOMESTIC CONTAINER DEPOT AT SANATHNAGAR, HYDERABAD	Rs.38.49 crores. (4+1 YRS).	17-04-2022	18.04.2018	Work in Progress	Not Applicable
CON/SCR/CM/WB/MMLP/I/2014-15/OT/02/1795, Dated 28-08-2014	M/s. Ratha Services - Contract for Supply, Installation & Operations of One Number of Pitless Electronic Weigh Bridge (100MT) for weighment at Multi-Modal Logistics Park at Visakhapatnam on Built, Operate and Transfer Scheme (BOT)	Rs.78,00,000/- (10 Years) (Revenue)	01-03-2025	02.03.2015	Work in Progress	Not Applicable
CON/SCR/WB/CNGT/2018/766 DT 23-05-2018	M/s.MET WEIGH INDIA Supply, Installation and Operation of one number pitless electronic weigh bridge (80MT) for weighment at GUNTUR Terminal on built operate and transfer basis (BOT) in single bid mode	Rs.6 Lakhs (10 Years under BOT)	30-09-2028	01.10.2018	Work in Progress	Not Applicable
CON/CFCV/MMLP-V/PWAY/Maintenance/2018-19/1	M/J.Satyamnaidu Execution of maintenance of Railway siding and allied works at MMLPVSKP	Rs.1.24 Cr.(02 years)	02-12-2021	03-12-2018	Work in Progress	Not Applicable
LOI No.CON/CFCV/MMLPV/civil zonal/2018-19/117 dtd.25-01-2019	M/s.Lalitha Constructions Annual Maintenance Contract of civil works at MMLP Visakhapatnam for one year extendable to one more year	Rs.94.1 lakhs (1+1 years)	24-01-2020	25.01.2019	Work in Progress	Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SCR/RO/HR/Vehicle Hire/RO/SNF/NPL/1/2019 dtd.20-03-2019	M/s.IM Trade & Co. Hiring of LMVs on monthly hire basis with driver for use at RO/SCR. NPL.SNF.	Rs.61.81 Lakhs (2+1 Years)	31.03.2021	01.04.2019	Work in Progress	Not Applicable
CON/SCR/CM/O&M/Weighbridge/SNF/2 019 Dtd.01-07-2019	M/s.Madanapalle Construction Co. Operation and Maintenance of CONCOR owned Electronic Weigh Bridge(80 MT) at Inland Container Depot, Sanatahnagar, Hyderabad	Rs.39.17 Lakhs (04 Years)	11-09-2023	11.09.2019	Work in Progress	Not Applicable
CON/SCR/MMLPV/ROP.2018	Providing Un-interrupted purified drinking water at CONCOR's Multi Modal Logistics Park at Vizag	Rs.10.08 Lakhs (4+1)years	19.09.2023	20.09.2019	Work in Progress	Not Applicable
CON/SCR/EP/CIVIL MAINT/ICD-SNF & DCT/NPL	M/s.Safe Bharat Ent.Pvt Ltd., Annual Civil Maintenance contract for ICD-SNF & DCT-NPL for 24 months	Rs.67.18 lakhs(incl.GST) 02 years	23.09.2021	24.09.2019	Work in Progress	Not Applicable
CON/SCR/EP/Civil Works/ICD_GNT/2019/683 dtd.05-07-2019	M/s.Earth Pavers Execution of work of widening of CC pavement and allied works at ICD Guntur	Rs.29.94 Lakhs(Six months)	04.01.2020	05.07.2019	Work in Progress	Not Applicable
CON/SCR/Pway/ICD-SNF_DCT_NPL/2019/2/05 dtd.18-12-19	M/s.KY Chary Maintenance of Track at ICD/SNF, DCT_NPL	Rs.22.95 Lakhs(02 years)	02.01.2022	03.01.2020	Work in Progress	Not Applicable
CON/SR/WB/MVN/1213/20/13-14 Date 05.02.2014	M/s OHM Sakthi Weigh Bridge Leasing out space for Supply, installation, operation & maintenance of 60 MT or above fully electronic pit-less surface mounted weighbridge at Container Corporation of India Ltd., Container Freight Station, Milavittan, Tuticorin on BOT basis for a period of 10 (TEN) years	Rs.62400/- as lease charges PA	01.01.2020	11.04.2014	Terminated	Terminated the contract as a breach of contract at MVN w.e.f.01.01.2020
CON/SR/WB/IGU/1213/19/13-14 Date 05.02.2014	M/s OHM Sakthi Weighbridge Leasing out space for Supply, installation, operation & maintenance of 60 MT or above fully electronic pit-less surface mounted weighbridge at Container Corporation of India Ltd., Inland Container depot, Irugur, Coimbatore on BOT basis for a period of 10 (TEN) years	Rs.62400/- as lease charges PA	01.01.2020	20.06.2014	Terminated	terminated the contract as a breach of contract at IGU w.e.f.01.01.2020
CON/SR/MVN/H&T/0615/19-20 Dated 25.09.2019	M/s Jehovah Jireh Freight Systems Handling and Transportation of Container/Cargo for (2+2+1) years	Rs.72.64 Lakhs Approx. PA (excluding S.Tax)	30.09.2020	01.10.2015	In progress कार्यप्रगती पर है।	Extended further one year w.e.f.01.10.19 as per terms and conditions of the contract
CON/SR/TNPM/EXIM/TPT/0715/06/15-16 Dated 21.11.2017	M/s Sri Thirumala Transport Road Transportation of EXIM (EXPORT-IMPORT) containers between Chennai /Kattupalli/Krishnaptnam Ports and ICD/TNPM at ICD/TNPM for (2+2+1) years)	Rs.2.96 Crores approx. PA (Excluding S.Tax)	10.11.2020	11.11.2015	In progress कार्यप्रगती पर है।	Extended further one year w.e.f.11.11.19 as per terms and conditions of the contract
CON/SR/TNPM/DSO/TPT/1115/14/Extn./17-18 Dated 16.03.2018	M/s Sri Thirumala Transport DSO Road Transportation at TNPM and Intercarding of Trailers at ICD/TNPM & HOM for (2+2+1) years)	Rs.1.38 Crores approx. PA (Excluding S.Tax)	29.02.2020	01.03.2016	In progress कार्यप्रगती पर है।	Extended further two years w.e.f.01.03.18 as per terms and conditions of the contract
CON/SR/T/TNPM_HOM/O&M/0416/01/E xtn./19-20 Dated. 24.08.2019	M/s TIL Ltd Operation and Maintenance of CONCOR Owned RSTs at TNPM & HOM (3+1) years	Rs.2.26 Crores PA approx. including S. Tax	31.07.2020	01.08.2016	In progress कार्यप्रगती पर है।	Extended further one year w.e.f.01.08.19 as per terms and conditions of the contract
CON/SR/P&A/AA/EOI/LOE/2015-16 Dated:15.03.2016	1. M/s Goldmine Advertising Limited, 2. M/s MCS Communications Pvt. Ltd, 3. M/s Pamm Advertising & Marketing, 4. M/s Sreshta Communications, 5. M/s Associated Advertising Pvt. Ltd, 6. M/s Yakshi Communications, 7. M/s Surya Adsystems Pvt. Ltd, 8. M/s Alaknanda Advertising (P) Ltd Empanelment of advertising agencies at Southern Region for 3+1 years	Rs.30.Lakhs PA approx.	14.03.2020	15.03.2016	In progress कार्यप्रगती पर है।	Extended further One year w.e.f.15.03.19 as per terms and conditions of EOI

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SR/VPDM/WB/BOT/0416/04/16-17 Dated 26.07.2016	M/s SLINTEC Leasing out space for Supply, installation, operation & maintenance of 60 MT or above fully electronic pit-less surface mounted weighbridge at Container Corporation of India Ltd., Container Freight Station, Vallarpadam, Cochin on BOT basis for a period of 07 (Seven) years	Rs.33000/- as lease charges PA Excl.Taxes	19.12.2023	20.12.2016	In progress कार्यप्रगती पर है।	-
CON/SR/CFS/MVN/HK/LT07/18-19 dated 08.03.2019	M/s Jehovah Jireh Freight Systems Housekeeping & Conservancy Services for (2+1) years	Rs.3.60 Lakhs PA approx. (excl.S.Tax)	18.03.2020	19.03.2017	In progress कार्यप्रगती पर है।	Extended further one year w.e.f.19.03.19 as per terms and conditions of the contract
CON/SR/HOM/Award of contract/ODC/16-17 Dated:07.03.2019	M/s Kalaivani Transport Movement of Over Dimensional Cargo (ODC) Containers by Road between Port side Container Terminal, Harbour of Chennai (PSCT/HOM) (Chennai Port) and ICD/WFD & ICD/SNF(2+1) years	Rs.14.84 Lakhs PA approx.	28.02.2020	01.03.2017	In progress कार्यप्रगती पर है।	Extended further one year w.e.f.01.03.19 as per terms and conditions of the contract
CON/SR/VPDM/SURVEY/0417/03 Dated 28.06.17	M/s Sam Surveyors and Adjusters Providing Professional services for Survey of Containers & Cargo & inventory management including EDI services at CFS/VPDM, Vallarpadam, Cochin.	Rs.10.18 Lakhs PA approx. for 4+1 years	27.06.2021	28.06.2017	In progress कार्यप्रगती पर है।	-
CON/SR/MVN/Hiring of Vehicle/LT03/17-18 dt.10.07.17	M/s Kanga Durka Travels Hiring of One Vehicle on monthly basis at CFS/MVN for customs	Rs.4,78,560/- PA approx. Plus taxes (2+1) years	29.02.2020	01.08.2017	In progress कार्यप्रगती पर है।	Extended for three months on short term basis or finalization of regular contract whichever is earlier w.e.f.01.12.2019
CON/SR/WFD/HK/0517/07 Dt.30.08.17	M/s Green Environment Facility Management Services Housekeeping & Conservancy Services at ICD/WFD	Rs.32.40 Lakhs PA approx. (2+1 years)	29.02.2020	01.09.2017	In progress कार्यप्रगती पर है।	Extended for two months on short term basis or finalization of regular contract whichever is earlier w.e.f.01.01.2020
CON/WFD/VEH-HIRE/EXTN/2018-19 dated 14.09.2018	M/s Guru Tours & Travels Hiring Of Vehicles 04 Nos on monthly basis	Rs.24.23 lakhs PA approx, contract awarded for 1+1 years	29.02.2020	01.11.2017	In progress कार्यप्रगती पर है।	Invoked obligatory period for four months w.e.f.01.11.2019 to 29.02.2020 or finalization of regular tender whichever is earlier
CON/Sr/TNPM/P&A/Hiring of vehicles/Extension/ contract/18-19 dt.01.11.2018	M/s Sri Kaligambal Travels Hiring of vehicles on monthly basis for CONCOR, ICD/TNPM at Chennai	Rs.22.14 lakhs PA approx, contract awarded for 1+1 years	29.02.2020	01.11.2017	In progress कार्यप्रगती पर है।	Invoked obligatory period for four months w.e.f.01.11.2019 to 29.02.2020 or finalization of regular tender whichever is earlier
CON/SR/WFD/CRS/LOA/0617/08/17-18 dt.13.10.2017	M/s INJ Container Repair and Services Establishing Container Repair Facility at ICD/WFD, Bengaluru.	Rs.22.77 lakhs approx. for 4 years (2+2) exclusive of GST	19.10.2021	20.10.2017	In progress कार्यप्रगती पर है।	Extended further two year w.e.f.20.10.19 as per terms and conditions of the contract
CON/SR/TNPM/HK&C/0817/12/17-18 dt.13.11.2017	M/s A.Ganesan & Co. Housekeeping and Conservancy Services	Rs.48,59,784/- PA approx. excluding GST.	14.11.2020	15.11.2017	In progress कार्यप्रगती पर है।	Extended further one year w.e.f.15.11.19 as per terms and conditions of the contract
CON/SR/WFD/HNLD/0817/13 dt. 30.01.2018	M/s Prem Chand and Company Handling of cargo including terminal Transportation WFD	Rs.13.68 crores PA approx. excluding GST (4+1) years	31.01.2022	01.02.2018	In progress कार्यप्रगती पर है।	-

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SR/DGR/Security/VPDM/17-18 dated 28.02.2018	M/s Cletus MA Security Agency Providing Security & Incidental Services at CFS/VPDM, Cochin	Rs.36,04,697.28/- PA approx. for 2 years	28.02.2020	01.03.2018	In progress कार्यप्रगती पर है।	-
CON/SR/RO/Hiring of Vehicles/1117/15/17-18 Dt.15.02.2019	M/s EM Rasja Travels Hiring of vehicles on monthly basis for CONCOR, SRO, Chennai	Rs.12,60,192/- PA approx. excluding GST(1+1) years	11.02.2020	12.02.2018	In progress कार्यप्रगती पर है।	Extended further one year w.e.f. 12.02.2019 as per terms and conditions of the contract
CON/SR/Survey/WFD/1117/17 dated 01.03.2018	M/s Pinnacle Marine Services Pvt. Ltd Providing Professional services for Survey of Containers & Cargo & inventory management services at ICD/WFD, Bengaluru,	Rs.1,08,50,991/- PA approx. excluding GST	28.02.2022	01.03.2018	In progress कार्यप्रगती पर है।	-
CON/SR/VPDM/HNLd/1217/18-19 dt.02.05.2018	M/s Highway Roadlines Pvt. Ltd Handling of containers & cargo	Rs.98.04 Lakhs PA excluding GST (2+)	07.05.2020	08.05.2018	In progress कार्यप्रगती पर है।	-
CON/SR/TNPM/HND/Cargo/0318/20/18-19 Dt.07.06.2018	M/s B.L.Transport Pvt. Ltd Handling of Cargo at ICD/TPM	Rs.2.86 crores approx. per annum excluding GST for 2+2 years	17.06.2020	18.06.2018	In progress कार्यप्रगती पर है।	-
CON/SR/IGU-VPDM/EXIM/TPT/0518/02/18-19 dt.27.07.18	M/s Sajimon Transports Road Transportation of Containers between ICD/IGU and VPDP Ports at ICD/IGU, Coimbatore	Rs.2.56 crores approx. per annum contract for 2+2+1 years	31.07.2020	01.08.2018	In progress कार्यप्रगती पर है।	-
CON/SR/WFD/ELECT/AMC/0518/04 Dated 24.09.2018	M/s Sri Vinayaka Electricals Services Pertaining to Maintenance of Sub-Station and Electrical Installations at ICD/WFD	Rs.23.68 lakhs approx. for three years contract i.e. 2+1 years	31.08.2020	01.09.2018	In progress कार्यप्रगती पर है।	-
CON/SR/DGR/Security/IGU/MVN/TUP/LT03/0818/18-19 dated 24.09.2018	M/s Anil Kumar Nair Security Agency Providing Security & Incidental Services at CONCOR ICD/IGU, CFS/MVN & ICD/TUP (2 years)	Rs.55.35 Lakhs approx. PA (Excluding GST)	30.09.2020	01.10.2018	In progress कार्यप्रगती पर है।	-
CON/SR/TNPM/Electrical/LOA/0618/05/18-19 Dated 01.11.2018	M/s Karunakar Enterprises Operation and AMC of Sub-Station	Rs.32.38 Lakhs approx. for Three years (2+1)	30.09.2020	01.10.2018	In progress कार्यप्रगती पर है।	-
CON/SR/TNPM/WB/BOT/ 0818/10/18-19 Dated 01.11.2018	M/s Sri Sai Weighbridge Leasing out space for supply installation operation & maintenance of 60 MT or above fully electronic surface	Rs.3,11,400/-@ monthly licence fee (for seven years on BOT basis)	12.12.2025	13.12.2018	In progress कार्यप्रगती पर है।	-
CON/SR/WFD/TPT/0818/ 11/18-19 Dt.25.10.2018	M/s Surface Logistics Road Transportation of Containers & Cargo at ICD/WFD	Rs.2.35 crores approx. per annum for (2+2+1) years	08.11.2020	09.11.2018	In progress कार्यप्रगती पर है।	-
CON/SR/DGR/LT02/Security/TNPM/HOM/SRO/SPD/ 18-19 dt.06.12.2018	M/s T.Prakash Security Agency Providing Security & Incidental Services (2 years)	Rs.4.32 Crores approx. Per Annum (Excluding GST)	30.11.2020	01.12.2018	In progress कार्यप्रगती पर है।	-
CON/SR/WFD/P&S/0818/ 12 dated. 05.12.2018	M/s V.V. Printers Printing and Supply of Computer Stationery and other Pre-printed Stationery items etc for ICD/WFD, Bengaluru	Rs.9.35 Lakhs per annum approx. (for 1+1 years) (Excluding GST)	30.11.2020	01.12.2018	In progress कार्यप्रगती पर है।	Extended one year w.e.f.01.12.19 as per terms and conditions of the contract
CON/SR/TUP/H&T/1118/ 15 dated 02/01/2019	M/s Shaan's Cargo (P) Ltd Road Transportation of Containers/Cargo and Handling of Cargo at CONCOR, ICD/TUP	Rs.2.16 Crores per annum approx. Contract for 1+1 year excluding GST	10.01.2021	11.01.2019	In progress कार्यप्रगती पर है।	Extended one year w.e.f.11.01.2020 as per terms and conditions of the contract
CON/SR/Survey/HOM/IGU/MVN/TUP/10 18/14 Dated 17/12/2018	M/s Sam Surveyors and Adjusters Providing Professional Services For Survey of Containers/Cargo and Inventory Management at HOM, ICD, MVN & TUP	Rs.77.66 lakhs per annum approx for 4+1 years excluding GST	31.12.2022	01.01.2019	In progress कार्यप्रगती पर है।	-

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SR/SURVEY/TNPM/1118/18/18-19 dated 28.01.2019	M/s Sam Surveyors and Adjusters Hiring of Professional Services for Survey of Containers/ Cargo & Inventory Management at ICD/TNPM terminal	Rs.98.49 lakhs per annum approx for 4+1 years excluding GST	31.01.2023	01.02.2019	In progress कार्यप्रगती पर है।	-
CON/EP/SR/TNPM/AMC/1118/17 dt.04.03.2019	M/s K.K.Ragavan Annual Maintenance contract for civil works at ICD/TNPM	Rs.97.83 lakhs per annum approx. including GST	23.02.2020	24.02.2019	In progress कार्यप्रगती पर है।	-
CON/SR/DGR/Security/WFD/LT01/0419 dated 14.06.2019	M/s Thomas P S Security Agency Providing Security and incidental services at ICD-Whitefield, Bangalore	Rs.4.42 crores per annum approx. excluding GST for 2 years	14.06.2021	15.06.2019	In progress कार्यप्रगती पर है।	-
CON/SR/OTL/0319/20/19-20 dated 01.07.2019	M/s Warner Industries Supply of One Time Locks (OTLs) with anti-spin	Rs.3.33 lakhs per annum excluding GST for 2+1 years	30.06.2021	01.07.2019	In progress कार्यप्रगती पर है।	-
CON/SR/NMPT/H & T/E-Tender/ROAD/0319/23 Dated 25.06.2019	M/s Raftaar Logistics Pvt. Ltd Handling & Road Transportation including Intercarting of Containers & Cargo at PSCT/CCPP, New Mangalore	Rs.76.04 lakhs per annum excluding GST for 1+1 years	30.06.2020	01.07.2019	In progress कार्यप्रगती पर है।	-
CON/SR/T/O&M/RST/SR, WFD//0319/22 Dated 23.08.19	M/s TIL Ltd Providing professional services for operation and maintenance of Five (5) Nos. of Loaded (45Tx5 High) Reach Stacker machines at Container Corporation of India Ltd, ICD/WFD (Whitefield, Bangalore, Southern Region (SR))	Rs.1.62 crores per annum excluding GST for WFD/SR (3+1) years	31.07.2022	01.08.2019	In progress कार्यप्रगती पर है।	-
CON/SR/MVN/H&T/E-Tender/031/21/19-20 dated 26.07.2019	M/s Vilsons Shipping Private Limited Handling at bidder arranged storage yard & Road Transportation of Coastal/Domestic Containers from/to V.O.C. port and vice versa including to customer's premises for stuffing /destuffing at Tuticorin.	Rs.97.57 lakhs per annum excluding GST (1+1) years	15.07.2020	16.07.2019	In progress कार्यप्रगती पर है।	-
CON/SR/TNPM/CRS/0519/03 Dated 30.07.2019	M/s Anchor Container Services Pvt Ltd Container Repair Facility to Carry all Major and Minor Repairs of Damaged DSO containers as per IICL Specifications at ICD/Tondiarpet, Chennai.	Rs.5.85 lakhs per annum excluding GST (2+2) years	23.07.2021	24.07.2019	In progress कार्यप्रगती पर है।	-
CON/SR/Housekeeping/Quot.02/19-20 Dated 26.08.2019	M/s A. Ganesan & Co. Providing Housekeeping Services at Southern Regional office, Chennai	Rs. 5.30 lakhs per annum approx excluding GST (2+1)	31.08.2021	01.09.2019	In progress कार्यप्रगती पर है।	-
CON/SR/VPDM/HK/LT02/18-19 Dated 04.09.2019	M/s Genesis. Providing Housekeeping Services at Vallarpadam (VPDM/CFS)	Rs.8.15 lakhs per annum excluding GST for (2+1) years	31.08.2021	01.09.2019	In progress कार्यप्रगती पर है।	-
CON/SR/VPDM/ Quotation /Road Tpt./0819/04/19-20 Dated 28.08.2019	M/s Eazytrans Road Transportation of Containers (VPDM/CFS)	Rs.15.45 lakhs per annum excluding GST for one year	15.08.2020	16.08.2019	In progress कार्यप्रगती पर है।	-
CON/SR/RWF/TPT/0719/ 04/19-20 Dated 12.09.2019	M/s Awagaman Road Carriers Limited Road transportation of finished products i.e. Rail wheel sets (840mm diameter wheel sets) from Rail Wheel Factory, Yelahanka, Bangalore-560106 to three different locations i.e.,Southern Railway, Golden rock work shop Thiruchirapalli, Eastern Railway, Jamalpur Work shop & M/s Modern Industries, Ghaziabad	Rs. 1.54 crores per annum approx approx.(1) year	15.08.2020	16.08.2019	In progress कार्यप्रगती पर है।	-

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SR/IGU/H&T-CBT/LOA/0519/02/19-20 Dt.21.08.2019	M/s Pee Pee Engineers Handling of Containers & Cargo including terminal transportation and Road Transportation of containers & CBT at ICD/IGU Coimbatore	Rs.2.28 crores per annum approx (2+2+1) years	31.08.2021	01.09.2019	In progress कार्यप्रगती पर है।	-
CON/SR/IGU-TUP/HSK/Quotation/05/19-20 dated 10.09.2019	M/s CIS Bureaus Facility Services Pvt. Ltd Housekeeping and Conservancy Services at ICD/IGU (Coimbatore) & ICD/TUP (Tiruppur)	Rs.7.88 Lakhs PA approx. Excluding GST (1+1) years	01.09.2020	02.09.2019	In progress कार्यप्रगती पर है।	-
CON/SR/VPDM/Hiring/Vehicle/19-20 dated 03.10.2019	M/s Evalynn Hiring of two Vehicles on monthly basis for customs & vehicles on Need basis as per requirement at CONCOR, CFS/VPDM, Kochi	Rs.8.98 Lakhs PA approx. Excluding GST (1+1) years	24.09.2020	25.09.2019	In progress कार्यप्रगती पर है।	-
CON/EP/SR/WFD/AMC/Civil/0819/05	M/s A.D. Constructions Zonal Civil maintenance contract for civil works at ICD-WFD, Bengaluru and CAPP-NMPT, Mangaluru	Rs.1.68 Crores PA approx. including GST for one year	06.10.2020	07.10.2019	In progress कार्यप्रगती पर है।	-
CON/SR/EOI/TPT/FMLM/19-20 dt. 24.12.2019 and 06.01.2020	1. M/s Union Roadways Ltd 2. M/s Pee Pee Engineers Empanelment of transporters for First Mile Last Mile connectivity through mobile app for Factory Stuffing & Factory Destuffing activity for Southern Region	Rs.1.85 crores PA approx. (2+2+1) years	16.01.2022	17.01.2020	In progress कार्यप्रगती पर है।	-
Con/Wr/Civil2/Est mnt/Mulund/2018/LOI/2361 Dated.26-10-2018	M/s. J.S.Patil	Rs.65,74,080/- Plus GST for 2 year	03.11.2020	04.11.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CON/civil2/Hskpng/MRO_Turbhe/2019/LOI/1105 dt.19.09.2019	M/s. Reliable Solutions	Rs.28,00,621/- plus applicable GST for 3 years	30.09.2022	01.10.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI.CON/civil2/Hskpng/JNPT/2019/LOI/952 dt.12-08-2019	M/s Blue Star Security & Facility Services	Rs.29,72,531/- for 3 years .	31.08.2022	01.09.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CON/ civil 2/Est Mnt/CCH & MRJ/2017/LOI/1671 dated.19-07-2017	M/s Accurate Enterprises	Rs.14,89,720/- for 3 years	31.07.2020	01.08.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
Con/Wr/Civil2/Est. Mnt./Hskpng Goa/2016/ LOI/395 dt.13-06-2016	M/s.Target Hospitality P Ltd	Rs.19,530/- per month for period of 2 years	44,012.00	43,282.00	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CON/civil2/Est_Main/RTM/2019/LOA/1206 dt.15.10.2019	M/s Yogendra Kumar Sankla	Rs.13,56,264/- for 2 years	31.10.2021	01.11.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CON/Civil 2/Est Mnt/PTM/2017/LOI/1862 dated.14-08-2017	M/s Million Minds Management services	Rs.26,01,996/- for 2 years	31.08.2019 (Extended for one more year w.e.f. 01.09.2019 till 31.08.2020 on same, rates, terms & conditions)	01.09.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI-Con/Wr/Civil2/Est mnt/DRT/2018/LOI/648 Dt.23.03.2018	M/s J.S.Patil	Rs.64,09,194/- excluding GST for two years	31.03.2020	01.04.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
DRT/SURVEY/LOI/863 Dated 13/04/2016	M/s SAM Surveyors and Adjusters	Rs.26,04,297/- p.a.	30.04.2020	01.05.2016	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
Secy/Vehi-Tender-/DRT/Tata Indica/Tender-2016/LOI/1717 dtd. 18.07.2016	M/s Praveen Tours & Travels	Rs.5.67 Lakh approx. per year	31.07.2018 (Extended for one more year w.e.f. 01.08.2018 till 31.07.2019). Extended for an obligatory period of 4 months w.e.f. 01/08/2019 or till the new contract is finalised, whichever is earlier.	01.08.2016	31.10.2019	लागू नहीं Not Applicable
LOI No. PTM/CONTAINER REPAIRS/LOI/2233 Dated 29/09/2016 issued	M/s Container Care Services	Rs.59.47 Lakhs for 3(2+1) years	Extended for further period of 4 (four) months of obligatory period, w.e.f. 03/10/2019 or till new contract is finalized, whichever is earlier	03.10.2016	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOA No.CON/WR/MUL/O&M/RST/20016/2408 dt.24-10-2016	M/s. Excellent Engineering and Allied Services Private Ltd	Rs.2,10,89,160/- for 3 years	31.10.2019 (Extended for one more year w.e.f.01.11.2019 till 31.10.2020)	01.11.2016	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
LOI No. Secy/DRT/Comm_Centre/Tender-2016/Corres/ 2452 dtd.27.10.2016	M/s Sudin Enterprises	Rs. 1.48 lakh approx. per year	31.10.2018 (Extended for a further period of one more year w.e.f. 01/11/2018 till 31.10.2019 on the same rates, terms and conditions). Extended for an obligatory period of 4 months w.e.f. 01.11.2019 or till finalization of new contract, whichever is earlier.)	01.11.2016	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/vehi-tender/DRT/TATA Sumo/tender-2016/LOI/2500 dtd.03.11.2016	M/S Praveen Tours & Travels	Rs. 8.64 lakh approx. per year	15.11.2018 (Extended for a further period of one more year w.e.f. 16/11/2018 till 15.11.2019 on the same rates, terms and conditions). Extended for obligatory period of 4 months w.e.f. 16/11/2019 or till the new contract is finalised, whichever is earlier.	16.11.2016	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/vehi-tender/As and when required/tender/2016/corresi/2850 dtd.22.12.2016	M/s Mastakar Travellers	Rs. 2.42 lakh approx. per year	31.12.2018 (Extended for a further period of one more year w.e.f. 01/01/2019 till 31.12.2019 on the same rates, terms and conditions). Extended for obligatory period of 4 months w.e.f. 01.01.2020 or till finalisation of new contract, whichever is earlier.	01.01.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. DRT/CONTAINER HANDLING/LOI/509 dtd. 03.03.2017	M/s Apana Logistics Pvt.Ltd.	Rs.7,06,36,992/- per annum including taxes	31.03.2021	01.04.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/vehi-tender/chinchwad/Tender-2016/LOI/452 dtd. 27.02.2017	M/s Sumangal Tours & Travels	Rs. 15.87 lakh approx. for a period of 2+1 years	30.04.2019 (Extended for 1 more year w.e.f. 01/05/2019 on same rates, terms and conditions)	01.05.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.CON/survey2017/CORRES/LOI/719 Dt 31/03/2017	M/s The General Surveyors of India	Rs.2,42,71,950/- inclusive of taxes for 5(4+1) years	30.04.2021	01.05.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI NO. RTM/H&T/LOI/843 Dated 19/04/2017	M/s Highway Roadlines Pvt. Ltd.	Rs.2.32 Crores per annum exclusive of taxes	16.06.2021	17.06.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/vehi-tender/NGSM/Customs Staff/Tender-2017/LOI/1568 dtd. 07.07.2017	M/s Sarita Travels	Rs. 14.18 lakh approx. for a period of 2+1 years	16.07.2019 (Extended for one more year w.e.f. 17/07/2019 on same rates, terms and conditions as per contract terms).	17.07.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. TURBHE/CONTAINER HANDLING/LOI/1707 Dated 24/07/2017	M/s Highway Roadlines Pvt. Ltd.	Rs.1.45 Crore approx. per annum including taxes	17.08.2021	18.08.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/vehi-tender/DRT/CM-DRT/Tender-2017/LOI/1870 dtd. 18.08.2017	M/s Sumangal Tours & Travels	Rs. 14.70 lakh approx. for a period of 2+1 years	20.08.2019 (Extended for 1 more year w.e.f. 21.08.2019 on same rates, terms and conditions.).	21.08.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI NO. PTM/SURVEY/LOI/2025 Dated 12/09/2017	M/s Aquarius Marine Services	Rs.31.40 Lakhs per annum exclusive of taxes	30.09.2021	01.10.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. CONCOR/WR/MIS/HW/02/2204 dtd. 10/10/2017	M/s. Airtech Solutions (India) Pvt. Ltd.	Rs 7.59 Lakh including GST	31.10.2022	10.10.2017	कार्य पूरा हुआ	लागू नहीं Not Applicable
LOI No. Secy/vehi-tenderPTM-RTM/CM-PTM//Tender-2017/LOI/2302 dtd. 26.10.2017	M/s Vindheshwari Travels	Rs. 14.14 Lakhs (approx) for 3(2+1) years incl. GST.	15.11.2019 (Extended by one more year w.e.f. 16/11/2019 on same rates, terms and conditions.)	16.11.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/vehi-tenderPTM-RTM/Ratlam AC-Customs/Tender-2017/LOI/2341 dtd. 31.10.2017	M/s Shree Shanti Roadway	Rs. 12.06 lakh approx. for a period of 2+1 years	15.11.2019 (Extended by one more year w.e.f. 16/11/2019 on same rates, terms and conditions.)	16.11.2017	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.CON/WR/Civil-1/Zonal/PTM_RTM/2018/LOA/205 dt.31-01-2018	M/s Neha Builders	Rs.25.53 Lakhs excluding GST for 1 year	08.02.2019 (Extended for further period of 01 year till 08.02.2020)	09.02.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.PTM/TRANSPORTATION/LOI/177 Dated 22/01/2018	M/s Apana Logistics Pvt.Ltd.	Rs.11.74 Cr per annum excluding taxes	13.02.2020	14.02.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. PTM/ HANDLING / LOI/178 Dated 22/01/2018	M/s Apana Logistics Pvt.Ltd.	Rs.4.26 Cr per annum excluding taxes	13.02.2022	14.02.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
LOI No. Vehi-Tender-/PTM-RTM/13SeaterMinibus/Tender-2017/LOI/2640 dtd. 13.12.2017	M/s Vindheshwari Travels	Rs. 49.90 Lakhs (approx) for 3(2+1) years incl. GST.	11.01.2020 (Extended for one more year w.e.f. 12/01/2020 on same rates, terms and conditions).	12.01.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. TURBHE/TPTN/LOI/385 Dated 20/02/2018	M/s Highway Roadlines Pvt. Ltd.	Rs. 4.35 crore per annum excluding taxes	19.03.2020	20.03.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. CCH/H&T 2017/LOI/531 Dated 13/03/2018	M/s Premchand & Company	Rs.77.91 Lakhs per annum excluding taxes	25.03.2020	26.03.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. WR/MRO/DRT/Domestication/17-18 Dated 27/03/2018	M/s Oriental Air and Ship Services Ltd.	Rs. 33.75 Lac(Excluding GST)	31.01.2020	29.03.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. CON/WR/MIRAJWAREHOUSE/LEASE/LOI/395 Dated 30/03/2019 issued	M/s A.S.B. Enterprises	Rs.8.52 Lakhs approx. per annum excluding GST	31.03.2020	01.04.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.Mulund East/Cargo Handling/LOI/976 Dated 08/05/2018	M/s Rahul Roadways	Rs.6.47 Crore per annum excluding taxes	23.05.2022	24.05.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
Loi No. Secy/Admn/Printing & Stationery/Tender-2017/corres dtd. 13.03.2018	M/s Yash Enterprises	Rs. 10.02 LAKH APPROX. per annum excluding taxes	14.03.2019 (Extended for further period of 01 year till 14.03.2020)	15.03.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.Secy/Vehi-tender/DRT/18 Seater Minibus/Tender-2018/LOI/898 dtd. 30.04.2018	M/s Sumangal Tours & Travels	Rs. 22.90 Lakhs (approx) for 3(2+1) years incl. GST.	10.06.2020	11.06.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No Con/Civil1/Zonal/mro_mul_ flats/2018. dated: 09.05.2018	M/s Kushang security & housekeeping services Pvt Ltd	Rs.52,75,000/- for 2 years excluding GST	17.05.2020	18.05.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. CON/ WR/JNPT/ Transportation/LOI/ 1636 Dated 15/06/2018 issued	M/s BLR Logistik (I) Ltd.	Rs.79.86 Lakhs per annum inclusive of all toll taxes and other levies.	21.06.2020	22.06.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.Mulund East/ Transportation/LOI/1151 Dated 01/06/2018	M/s Apana Logistics Pvt.Ltd.	Rs.3.58 Crores per annum inclusive of toll taxes and other levies	30.06.2020	01.07.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No: Con/wr/mro/DSO Container Repair Activities/2018-19/LOI Dtd. 11.06.2018	M/s Will Marine Container Service Pvt Ltd	₹. 64,14,792/- excluding taxes for 3(2+1) years.	23.07.2020	24.07.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy\vehi-tender\PTM-RTM\Two Tata Indica/Tender-2018/corres/1170 dtd. 05.06.2018	M/s Sanwariya Travels	₹. 22.90 lakh including taxes for 3(2+1) years.	30.06.2020	01.07.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Admin/Empanelment of Advertising Agencies-2018/ corres/1890 dtd. 02.08.2018	i. M/s Sharad Advertising P.Ltd. ii. M/s Apex Advertising. iii. M/s Square Communications Pvt. Ltd. iv. M/s Alaknanda Advertising P.Ltd.. v. M/s Akar Advertising & Marketing P.Ltd. vi. M/s Sai Advertisers	Rs. 12 Lakhs approx. per annum including GST	06.08.2019 (Extended for one more year w.e.f. 07.08.2019 on existing terms and conditions.)	07.08.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/Cfs-nm/Valuation/Tender-2018/LOI/1903 dtd. 04.08.2018	M/s Accurate Appraisal Services	Rs. 3.47 Lakhs (approx) for 3(2+1) years incl. GST.	21.08.2020	22.08.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy\vehi-tender\DRT\Tata Sumo vehicle Powai\Tender-2018/corres/1924 dtd. 08.08.2018	M/s Sumangal Tours & Travels	₹. 21.17 lakh including taxes for 3(2+1) years.	26.08.2020	27.08.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy\vehi-tender\JNPT\Tata Sumo vehicle \Tender-2018/corres/1910 dtd. 04.08.2018	M/s Praveen tours & Travels	₹. 20.41 lakh including taxes for 3(2+1) years.	31.08.2020	01.09.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI NO.DRT/TRANSPORTATION/LOI Dated 17/09/2018	M/s Monarays Marine Services Pvt. Ltd.	Rs.9.38 Crores per annum inclusive of toll taxes and other levies.	14.10.2020	15.10.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI no. Secy/Vehi_tender/CGM-GGM/Tender-2018/Corres/2266 dtd. 09.10.2018	M/s Sarita Travels	Rs. 43.27 Lac for 3 (2+1) years	31.10.2020	01.11.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. PTM/Air-Cargo/Indore-Airport/LOI/3494 dtd. 30.11.2018	M/s SAM Surveyors and Adjusters	Rs.37,25,976/- per annum exclusive of taxes.	30.11.2020	01.12.2018	कार्य का अवरसान हो गया है Work is under Termination	लागू नहीं Not Applicable
LOI.Con/civil1/DRT/Weighbridge/2018/LOI/2401 dt.09-11-2018	M/s. Adorn Engineering	₹. 24.29 lakh plus GST for 3 years.	09.11.2021	10.11.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CONCOR/WR/MIS/CCTV/AMC/2018 dtd. 22/11/2018	M/s. Ascent Network Pvt. Ltd.	Rs.22,70,000/- inclusive of taxes.	21.11.2020	22.11.2018	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
LOI.Con/Wr/Civil1/DRT/STP/LOA/3589 dt.19.12.2018	M/s. Lichens Environment Pvt Ltd	Rs.14,77,140/- plus GST for 3 years	31.12.2021	01.01.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/admn/Courier/Tender-2018/LOI/3609 dtd. 27.12.201	M/s Nayan Jyoti Logistics	₹. 11.19 lakh (Excluding GST/taxesfor 2+1 years.	31.12.2020	01.01.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.Con/Civil1/MRO/ZonalElectCont/LOA /19/175 dt.11-02-2019	M/s Shri Datta Sai Enterprises	Rs.1.14 Crore plus GST for 3 years.	25.02.2022	26.02.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI no.Con/wWr/Civil2/Est mnt/Turbhe/2019/LOI/346 dt.20.03.2019	M/s. Oriental Facility	Rs.16.48 Lakhs plus GST for 3 years.	31.03.2022	01.04.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI no.Con/Wr/Civil2/Est Mnt/Tih/2018/LOI/277 dt.04.03.2019	M/s Yogendra Kumar Sankhla	Rs.14.50 Lakhs plus GST for 1 year.	14.03.2020	15.03.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/Vehi_tender/GGM(D&L)/Tender-2019/LOI/564 dated 22.05.2019	M/s R.S.Travels	Rs. 19.78 Lakhs (approx) for 3(2+1) years excluding GST.	09.06.2021	10.06.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No.Secy/Vehi_tender/GGM(JNPT)/Tender-2019/LOI/710 dated 20.06.2019	M/s Sarita Travels	Rs. 19.78 Lakhs (approx) for 3(2+1) years excluding GST.	20.07.2021	21.07.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. CONCOR/WR/MIS/HW/2019/02 dtd. 28/06/2019	M/s. Nexus Computers Pvt. Ltd.	₹ 37.62 Lakhs excluding GST.	27.07.2019	28.06.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/Vehi-Tender-/AC-Exports Mulund &MRO/Tender-2019/LOI /880 dtd. 29.07.2019	M/s Khandeshwar Towing	Rs. 26.64 Lakhs (approx) for 3(2+1) years Excl. GST.	08.09.2021	09.09.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CON/WR/MIS/EDI-DRT/2019/01	Tender Discharged					
LOI No. CON/WR/OTL_SEALS/LOI/2019. dtd.13.09.2019	M/s Warner Industries	Rs.11,63,625/- for 3(2+1) years excluding GST .	30.09.2021	01.10.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. JNPT/Survey/Tender-2019/LOI/1161 dtd. 03.10.2019	M/s Aquarius Marine Services	Rs. 4.35 Crores (approx) for 5(4+1) years Excl. GST.	31.10.2023	01.11.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI NO. DRT/Cargo Handling/Tender-2019/LOI dtd. 30.09.2019	M/s Rahul Roadways	Rs. 34.05 Crores (approx) for 5(4+1) years Excl. GST.	31.10.2023	01.11.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. PTM/CARGO HNDL/TENDER-2019/LOI/1312 dtd. 12.11.2019	M/s Highway Roadlines P.Ltd.	Rs. 5.10 Crores (approx) for 5(4+1) years Excl. GST.	22.12.2023	23.12.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/Vehi-Tender-/PTM-RTM/Tata Sumo-Ratlam-2019/LOI/1178 Dated 09.10.2019	M/s Shree Shanti Roadways	Rs.6.96 Lakhs (approx) for 2(1+1) years Excl. GST.	05.12.2020	06.12.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CONCOR/WR/MIS/HW/2019/03 dtd. 06/11/2019	M/s. Nexus Computers Pvt. Ltd.	₹ 05.04 Lakhs excluding GST	06.12.2019	06.11.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. Secy/Vehi_tender/DRT/Tata Indica/Tender-2019/LOI/1179 Dated 09.10.2019	M/s Praveen Tours & Travels	Rs.13.86 Lakhs (approx) for 3(2+1) years Excl. GST.	31.10.2021	01.11.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No. PTM/CARGO HNDL/TENDER-2019/LOI/1312 dtd. 12.11.2019	M/s Highway Roadlines P.Ltd.	Rs. 5.10 Crores (approx) for 5(4+1) years Excl. GST.	22.12.2023	23.12.2019	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
LOI No CON/WMTURBHE/WAREHOUSE LEASE/LOI, dated 23.10.2019	M/s Savian Agro hrt.Ltd	Rs. 31.20 lakh approx. for a period of 1 year (6+6)	01.11.2019	30.04.2020	कार्य प्रगती पर है Work is under Progress	लागू नहीं Not Applicable
CON/EP/MMLP-TIHI/M-50 CC Pav/T-1/2017 dt. 08.02.2018	M/s LNA Infraprojects Private Ltd.	17,03,90,121.96	23.08.2019	23.02.2018	Work in progress	----
CON/EP/VPDM/Bal. Addl. CC Pav./R-II/2019 dt. 31.07.2019	M/s Earth Pavers (Hyderabad) Pvt. Ltd.,	3,95,96,268.24	14.06.2020	15.08.2019	Work in progress	----

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/EP/MMLP-Paradip/IFFCO/2019 dt:26.08.2019	M/s Satyasai Coldchain and Infracon Private Limited	5,50,55,476.26	09.05.2020	10.09.2019	Work in progress	----
CON/EP/MMLP/TIHI/P.Way/Ph-II/2019	M/sMNC Industries Pvt. Ltd.	5,82,23,156.29	21.11.2019	20.09.2020	Work in progress	----
CON/EP/MMLP/KAKINADA/Phase-I/T-I/R-1/2018 dated 18.6.2018	M/s Devi Engineering and Constructions Private Ltd.	32,67,22,247.97	29.02.2020	02.07.2018	Work progress is slow	less progress by contractor
No.CON/EP/CO/Design & Int.Furnish/T-I/2019 dtd.20.05.19	M/s Studiokon Ventures Private Limited	27,48,66,754.96	24.01.2020	03.06.2016	Work in progress	----
CON/EP/VIZAG/PHASE-II/Rail Side Warehouse/T-I /2019 dtd.22.10.2019	M/s SCS Infrastructures Private Limited	32,25,95,274.85	04.05.2021	05.11.2019	Work in progress	----
CON/EP/Phase-I Works/BHELCON/Haridwar/T-I /2019	M/s Sanjeev Kumar Goyal Cotractors	23,98,71,755.55	06.12.2019	06.12.2020	site not yet handed over	land use change is yet to be done by BHEL
CON/EP/MMLP/MIHAN/CC-Pavement around WH/ 2019 dt. 29.08.2019	M/s Das Processors	Rs. 8,53,88,292.24	12.06.2020	13.09.2019	Work in progress	----
CON/EP/MMLP/Barhi/Track work/T-2/ 2016 dated 23.05.2016	M/s S.C Agarwal	Rs 22,97,91,972.58	31.03.2020	07.06.2016	Work in progress	----
CON/EP/MMLP/Paradip/Civil & Electrical works/R-I/2018 dated 26.10.2018	M/s BCC & AVR IPL (JV)	Rs.55,99,99,837.58	09.11.2020	10.11.2018	Work in progress	----
CON/EP/MMLP/Jajpur/Civil & Electrical works/2018 dated 01.02.2019	M/s BCC & MONALISA (JV)	Rs.28,07,02,142.37	16.08.2020	16.02.2019	Work in progress	----
CON/EP/MMLP-Paradip/IFFCO/2019 dt. 17.10.2019	M/s ARSS-BDPL (JV),	Rs.76,15,90,871.92	31.10.2021	01.11.2019	Work in progress	----
CON/FMLM/2018	1.M/s. Khaitan Transport Company Pvt. Ltd., 2.M/s. TCI CONCOR Multimodal Transport Solutions Ltd., 3.M/s. Prem Chand & Company, 4.M/s. T. N. Singh and 5.M/s. DKS Logistics Pvt. Ltd	28 ,00,00,000.00	14.04.2021	15.04.2019	NA	NA
CON/IM/403-11/16 dated 25.11.2016	M/s BSCIC Certifications Pvt. Ltd	13,46,000.00	24.11.2019	25.11.2016	NA	NA
NOA no. CON/T/ WB-10/2015 Dtd: 18.02.2016	M/s Digital Weighing system (P) Ltd. Bilaspur.	2,34,85,000.00	D + 730 "D" is the date of NOA i.e 18/02/2016	07.05.2016	-	-
- N.O.A CON/T/RST/SANY-25/2017 DT: 25.7.18	M/s. Hunna Sany Port Machinery CO. LTD. CHINA	USD 9400149,14 + 3.13.19.537.76	D+270 "D" is the date of Notification of Award i.e Dt: 25.07.18	07.03.2019	-	-
N.O.A CON/T/RST/TIL-24/2017 DT: 25.07.18	M/s TIL Ltd Kolkata	60,92,79,333.37	D+270 "D" is the date of Notification of Award i.e Dt: 25.07.18	27.02.2019	-	-
NOA CON/T/BLCS/ATL-36200/2018/2113 dated 31.05.2019.	M/s Sanrock Enterprices	18,40,44,420.00	D+615 "D" is the date of Notification of Award i.e Dt:31.05.2019	05.08.2019	-	-
NOA CON/T/BCS/BOGIE-3650/2018/2115/ dated 31.05.2019 for 2716 nos Bogie	M/s Oriental Foundry Pvt.	71,14,67,064.00	D+600 "D" is the date of Notification of Award i.e Dt: 31.05.19	21.10.2019	-	-
NOA CON/T/BCS-CBC-3650/2018/2116 dated 31.05.2019 for 2716 nos CBC	M/s Oriental Foundry Pvt.	18,90,47,180.00	D+600 "D" is the date of Notification of Award i.e Dt: 31.05.19	01.11.2019	-	-
NOA CON/T/BCS/CTRB-14600/2018/2077 dated 17.05.2019 for 18100 nos CTRB	M/s Timken India	42,56,64,940.00	D+600 "D" is the date of Notification of Award i.e Dt: 17.05.19	30.07.2019	-	-
NOA CON/T/BCS/CTRB-14600/2018/2077 dated 17.05.2019 for 18100 nos CTR	M/s National Engineering Industries Ltd	42,56,64,940.00	D+600 "D" is the date of Notification of Award i.e Dt: 17.05.19	26.08.2019	-	-

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
NOA CON/T/BCS/HCDG-3650/2018/2070 dated 17.05.2019 for 3620 nos Draft gear	M/s Frontier Alloy Steel Ltd.	17,86,47,000.00	D+600 "D" is the date of Notification of Award i.e Dt: 17.05.19	10.09.2019	-	-
CON/T/BCS/HCDG-3650/2018/2069 dated 17.05.2019 for 5430 nos Draft gear	M/S Raneka Industries Ltd.	26,79,70,500.00	D+600 "D" is the date of Notification of Award i.e Dt: 17.05.19	03.08.2019	-	-
NOA CON/T/BCS/HAT section- 9050/2018/2198 dated28.06.19 for Item1-452 & item 2-1810	M/S Orient Steel and Industries Ltd.	3,35,56,744.20	D+180 "D" is the date of Notification Of award i.e Dt: 28.06.2019	04.10.2019	-	-
NOA CON/T/BCS/HAT section- 9050/2018/2199 dated28.06.19 for Item1-272 & item 2-1086	M/S Pennar Industries Ltd.	2,01,49,105.20	D+180 "D" is the date of Notification Of award i.e Dt: 28.06.2019	20.09.2019	-	-
NOA CON/T/BCS/HAT section- 9050/2018/2201 dated28.06.19 for Item1-270 & item 2-1086	M/S DTL Ancillary Ltd.	2,01,49,105.20	D+180 "D" is the date of Notification Of award i.e Dt: 28.06.2019	02.10.2019	-	-
NOA CON/T/BCS/HAT section- 9050/2018/2200 dated28.06.19 for Item1-272 & item 2-1080	M/S Modern Industries	2,01,49,105.20	D+180 "D" is the date of Notification Of award i.e Dt: 28.06.2019	20.09.2019	-	-
NOA CON/T/BCS/HAT section- 9050/2018/2193 dated26.06.19 for Item1-272 & item 2-1080	M/S Dewas Metal Sections Ltd.	4,02,98,210.40	D+180 "D" is the date of Notification Of award i.e Dt: 26.06.2019	19.09.2019	-	-
NOA CON/T/HSCFW/EOI/2018/2197 DATED 28.06.2019 for 18 BLCS rakes	M/S Modern Industries	40,04,80,200.00	D+720 "D" is the date of Notification Of award i.e Dt: 28.06.2019	-	-	-
NOA:-CON/T/BLCS/STEEL ITEMS/2018/2214 Dt. 04.07.2019 for 9 nos. of steel items	M/s. Tata Steel Ltd	66,19,30,430.88	Running Contract valid upto 31.10.2020	07.08.2019	-	-
NOA:-CON/T/BLCS/STEEL ITEMS/2018/2217 Dt. 08.07.2019 for 1 no. of steel item	M/s. Steel Authority of India Ltd	63,52,629.12	Running Contract valid upto 31.10.2020	-	-	-
NOA:-CON/T/BLCS/STEEL ITEMS/2018/2218 Dt. 08.07.2019 for 1 no. of steel item	M/s.Jindal Steel & Power Ltd.	1,87,50,518.60	Running Contract valid upto 31.10.2020	30.11.2019	-	-
NOA:-CON/T/BLCS/STEEL ITEMS/2018/2252 Dt. 22.07.2019 for 1 no. of steel item	M/s. Steel Authority of India Ltd	1,73,10,168.36	Running Contract valid upto 30.11.2020	-	-	-
NOA. CON/T/DCONT-11,600/20FT/EO & SA/2019/2368 Dt:03.10.2019 for supply of container	M/s Dong Fang International Container (Qingdao) Co. Ltd. China	USD36379800	D+690 "D" is the date of Notification Of award i.e Dt: 03.10.2019	-	-	-
NOA. CON/T/BCS/BOGIE- 5520/2019/2425 DT: 31.10.19(supply qty. 2500 nos.)	M/s Raneka Industries. Ltd	Rs.80,32,50,000.00	D+600 "D" is the date of Notification of Award i.e Dt: 31.10.19	03.12.2019	-	-
NOA. CON/T/BCS/BOGIE- 5520/2019/2424 DT: 31.10.19 (supply qty. 1700 nos.)	M/s Siena Engineering Pvt. Ltd	Rs. 54,62,10,000.00	D+600 "D" is the date of Notification of Award i.e Dt: 31.10.19	31.12.2019	-	-
NOA. CON/T/BCS/BOGIE- 5250/2019/2457 DT: 14.11.19(supply qty. 1320 nos.)	M/s Hindustan Engg. & Industries Ltd.	Rs.424116000.00	D+600 "D" is the date of Notification of Award i.e Dt: 14.11.19	14.01.2020	-	-

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
NOA. CON/T/BCS/CBC-5520/2019/2455 DT: 14.11.19 (supply qty. 3320 nos.)	M/s Hindustan Engg. & Industries Ltd.	Rs25,27,35,000.00	D+600 "D" is the date of Notification of Award i.e Dt: 14.11.19	14.01.2020		
NOA. CON/T/BCS/CBC-5520/2019/2456 DT: 14.11.19 (supply qty. 2200nos.)	M/s Atul Engg. Udyog	Rs.16,74,75,000.00	D+600 "D" is the date of Notification of Award i.e Dt: 14.11.19	14.01.2020		
PO NO.CON/T/BLCS/STEEL ITEMS/2019/2626 DT 23.01.2020	M/s Tata Steel Ltd.	Rs.1647513.79	-	22.04.2020		
PO NO.CON/T/BLCS/STEEL ITEMS/2019/2625 DT23 .01.2020	M/s Tata Steel Ltd.	Rs.1787641.00	-	22.04.2020		
CON/EP/Varnama/Track Work/T-II/R-II/2016 dt. 12.04.2016	M/s Premco Rail Engineers Ltd.	10,53,99,404.52	15.03.2020	27.04.2016	Work in progress	----
CON/EP/Varnama/Admn Bldg-WH/T-VI/2016 dt. 02.02.2017	M/s SHANTI BUILDWELL (JV)	16,36,88,692.25	10.01.2020	17.02.2017	Work in progress	----
CON/EP/Swarupganj/Civil & Electrical works/T-II/2017 dtd.02.11.2017	M/s SANWARIYA - SHIVHARE (J.V.)	51,78,87,070.53	22.06.2020	17.11.2017	Work in progress	----
CON/EP/MMLP Mundra/CC Pav & WH/T-I/2018 dt.28.05. 2018	M/s. Bhimji Velji Sorathia Construction Private Limited	39,28,73,868.06	1505.202	11.06.2018	Work in progress	----
no.CON/EP/dahej/civil and electrical works/T-1/2018 DT.13.03.2019	M/s. RSC INFRA TECH DEVELOPERS LLP	53,92,69,491.42	27.03.2021	28.03.2019	Work in progress	----
no.CON/EP/varnana/bridgeand track work/2019 DT.24.06.2019	M/s Sanjeev kumar goyal contractor	5,02,31,458.72	08.01.2020	09.07.2019	Work in progress	----
CON/EP/KHEMLI/S&T/T-1/2016 dt. 06.02.2017	M/s Shivakriti International Ltd.	6,92,89,621.18	31.03.2019	21.02.2017	Work in progress	--
CON/EP/DCT/OKHLA/DRAINAGE/T-1/2016 dt. 31.03.2017	M/S Dwivedi associates pvt ltd	5,82,53,976.35	02.03.2020	15.04.2017	Work in progress	--
CON/EP/KTS/MMLP/Warehouse/90/50/T-XVI/2017 dt.09.02.2018	M/s LNA Infraprojects Pvt. Ltd.	22,81,45,19.22	18.12.2019	24.02.2018	Work in progress	--
CON/IT/1227/17/52 dated 27/11/2017	M/s. Sunic Technologies Pvt. Ltd.	17,21,43,834.05	24.08.2018	27.11.2017	Work in Progress	Hardware and licenses installed, S/w under progress, likely to be completed by 31/01/2020, LD would be levied as per tender documents
CON/IT/4214 dated 08-11-2018	M/s. Railtel Enterprises Ltd.	5.5% (excluding taxes) of built-up cost of Rs. 87 Crore (excluding taxes)	16.09.2019	08.11.2018	Work in Progress	1.H/w Implemented 2.N/w under implementation 3.HR Payroll & H/w for Comm. Application-Tender Under Evaluation 4.DR Site-Under Estimation
CON/IT/4216/19/010 dated 30/05/2019	M/s. NEC Technologies India Pvt. Ltd.	84,97,82,237.02	25.01.2020	30.05.2019	work completed	
CON/IT/2828/19/02 dated 05/11/2019	M/s Kerala State Electronics Development Corporation Ltd.	5,60,28,000.00	03.05.2020	05.11.2019	Work in Progress	--
CON/IT/4415/19/28 dated 22/01/2020	M/s. Regard Network Solution	5,24,76,236.32	21.05.2020	22.01.2020	27.11.2019	--
CON/EP/Elect./MMLP/ Vizag/T-I/2016 dtd.22.11.2016	M/s.Modern Electric Co. Dehradun	4,75,88,504.83	31.05.2019	12.12.2016	Work in progress EOT granted upto 31.12.2019, EOT under process	Electrical Pole & High Mast Location has been changed
CON/EP/Elect. /FF/AHMG/2018 dt. 26.12.2018	M/s. J.K. Defence Fire Engg. Services, Greater Noida	1,54,75,574.39	09.10.2019	10.01.2019	Work in Progress, EOT granted upto 11.04.2020	PMC was appointed from 03.06.2019

Contract No & Date	Name of Contractor	Value of Contract (in)	Schedule date of Completion of supplies. contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/EP/Elec. /FF/TIHI/2018 dated 09.04.2019	M/s Lyra Engineering Services, Greater Noida	2,32,98,545.36	23.01.2020	24.04.2019	Work in progress, EOT under process	Nil
CON/EP/ICD/TNPM/Rewiring/2018 dated 17.05.2019	M/s Anil Nathani, Raipur	1,57,13,771.41	01.03.2020	01.06.2019	Work in progress	Nil
CON/EP/Elect./FF/BARHI/2019 dated 28.08.2019	M/s. J.K. Defence Fire Engg. Services, Greater Noida	1,48,47,700.90	12.06.2020	12.09.2019	Work in progress	Nil